COMMERCIALVEHICLES

Implementation Manual for Energy
Infrastructure Incentives for Zero-Emission
(EnergllZE) Commercial Vehicles Project

Effective March 31, 2025

This Implementation Manual is a living document, and
changes will occur over time as the project evolves.




DISCLAIMER

This report was prepared as the result of work sponsored by the California
Energy Commission (CEC). It does not necessarily represent the views of the
CEC, its employees, or the State of California. The CEC, the State of California,
its employees, contractors, and subcontractors make no warrant, express
or implied, and assume no legal liability for the information in this report;
nor does any party represent that the uses of this information will not
infringe upon privately owned rights. This report has not been approved or
disapproved by the CEC, nor has the CEC passed upon the accuracy or
adequacy of the information in this report.
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Summary of Revisions 2025

Incentive Structure and Maximum Awards
o Changed the EnerglIZE incentive structure to a per EV port or per hydrogen dispenser
structure.
o Increased the maximum award amounts for both EV and hydrogen projects.
Consolidation of Funding Lanes
o EV Fast Track, Hydrogen, and EV Public Charging consolidated into a single funding lane
named Fast Track.
o Readiness Tiers now applied to all standard EnerglIZE applications.
Project Steps
o Clarifications in step requirements and addition of Appendix D: Summary of Project Step
Requirements.
Extension and Cancellation Policy update
o Added Appendix E: Extension Request and Cancellation Policy.
Milestone Payments
o Removed for all projects awarded after April 2025.
Duties and Responsibilities
o Added section regarding the Incentive Recipient Performance Review.
o Clarified requirements for payment requests and data collection.
o Updated infrastructure operation requirement to six years.
Terminology
o Changed “Recipient” to “Incentive Recipient”.
o Clarified roles of Applicant, Incentive Recipient, and Project Partner.
Organization and Formatting
o Updated formatting of Implementation Manual for greater consistency and to improve
readability.

Corrections

5/30/2025 - Clarified that labor and soft costs are eligible costs under the Jump Start lane only
in Section 4.1, Incentive Offerings.
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1 Vision and Mission Statements

The Energy Infrastructure Incentives for Zero-Emission (EnergllIZE) Commercial Vehicles Project is a
block grant designed to rapidly deploy funds to support the increase in deployment of zero-emission
vehicle (ZEV) infrastructure in the state of California to meet statewide climate and clean transportation
goals. This multi-year project will provide the funding for electric vehicle (EV) charging and hydrogen
fueling infrastructure needed to support the transition of old, polluting medium- and heavy-duty (MDHD)

vehicles and equipment to zero-emission.

In April 2021, the California Energy Commission (CEC) awarded Clean Transportation Program funding
to CALSTART to design and implement a zero-emission vehicle infrastructure incentive project for
MDHD vehicles. In March 2022, the CEC and CALSTART launched the EnergllZE Commercial Vehicles
block grant to provide financial incentives for MDHD ZEV infrastructure, including equipment, network,
and software costs. CALSTART implements EnergllZE and Tetra Tech supports the application and

incentive processing.

EnerglIZE has the funding authority for up to $544 million, which was approved at the December 2021
and April 2024 CEC business meetings. Each year, the CEC allocates additional funding to CALSTART
to advance EnerglIZE’s mission. As of February 2025, EnerglIZE has awarded over $200 million to over

250 projects statewide for ZEV MDHD charging and fueling infrastructure.

2 Introduction and Overview

EnergllZE Commercial Vehicles is part of a statewide effort to increase market demand for MDHD ZEVs.
As the nation’s first commercial fleet infrastructure incentive project, EnergllZE offers reimbursement-
style grants to help offset the costs of deploying ZEV infrastructure for both on-road and off-road MDHD
battery electric and hydrogen fuel cell vehicles and equipment. EnerglIZE eligible costs include

equipment, software, warranty, and maintenance (see Section 3.4, Eligible Project Costs).

This Implementation Manual (IM) identifies the minimum requirements for receiving incentives from the
EnergllZE Project. EnergllZE incentives are for the construction of public, private, or shared EV
charging or hydrogen fueling stations that serve MDHD fleets for the following purposes:

e Business
e Nonprofit
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e Transit
e School
e Government

Generally, EnergllZE may be combined, or stacked, with other funding sources, such as federal, local,

and utility funding programs (see Section 4.1, Incentive Offerings). Incentive Recipients utilizing multiple

funding sources must demonstrate a clear separation of EnergllZE eligible costs.

EnergllZE staff and the CEC are committed to inclusion, diversity, equity, and access, ensuring that all
Californians have an opportunity to participate in and benefit from programs and services. EnergllZE’s
project design embraces this approach and implements it through eligibility requirements, technical
assistance opportunities, as well as its maintenance of a streamlined participation process. EnergllZE
aims to provide at least 60 percent of project funds to infrastructure located in disadvantaged
communities (DACs) and low-income communities (LICs). Furthermore, in accordance with Assembly
Bill 126 (2023), at least 50 percent of EnerglIZE funds used in the deployment of hydrogen ZEV
infrastructure projects shall directly benefit or serve residents of low-income communities and

disadvantaged communities as defined by CalEnviroScreen 4.0 (see Key Terms).
3 Eligibility

This section describes the eligibility criteria for participation in EnergllZE and the types of ZEV

infrastructure costs eligible for incentive funding.

3.1 Participant Eligibility

Applicants are required to be one of the following:

1) An entity responsible for the operation of MDHD ZEV(s) (Class 2b or above) in the State of

California that will own and operate infrastructure to support their MDHD vehicle(s), or

2) An entity responsible for the engineering, construction, procurement, or management of EV
charging or hydrogen fueling stations that serve MDHD fleets in the State of California that shall
service MDHD ZEV(s) (Class 2b or above).

An Applicant may be a commercial fleet vehicle operator applying on behalf of their organization, a site
owner, authorized lessee, an authorized representative of an infrastructure site, or an EnerglIZE

Approved Project Partner. The Applicant attests that they are the responsible party and will remain so
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from planning through the end of the six year operation requirement.

An Approved Project Partner may apply on behalf of an Applicant who meets one of the two eligibility

criteria above as the filing representative. Refer to Section 3.2, Approved Project Partners for more

information.

The Incentive Recipient is the entity to whom incentives shall be disbursed. The Incentive Recipient is
identified by their unique Taxpayer Identification Number (TIN) and must incur all project costs under
the TIN listed on their application and on their W-9 to be eligible for reimbursement. Changes to the
Incentive Recipient TIN are not allowed after application submittal. In most cases, the Incentive
Recipient of EnergllIZE incentives should be the Applicant and primary contact. Please see Key Terms
for definitions of each term. The EnerglIZE team reserves the right to interview Applicants and Incentive
Recipients to determine whether Incentive Recipients are distinct or if one parent organization is

benefiting from multiple applications submitted by their subsidiaries.

Participation in EnerglIZE requires the Incentive Recipient to be registered with the State of California
and have a valid assigned TIN. The TIN is required to be in good standing according to the California
Business Search provided by the California Secretary of State'. Utilities, municipalities, and other

government agencies may be subject to additional eligibility review for participation in EnerglIZE.

Multiple applications for unique project sites under the same Incentive Recipient TIN will be reviewed

on a case-by-case basis. Incentive Recipients, as identified by the Incentive Recipient TIN, may NOT be
awarded more than 25 percent of total available funding. Additionally, no Incentive Recipient may have
more than a cumulative total of 50 active applications/projects open across CALeVIP 1.0, CALeVIP 2.0,

Communities in Charge, and EnerglIZE.

In keeping with the project mission, EnergllZE looks for Applicants that serve the project mission of
awarding at least 60 percent of project funds to infrastructure located in DACs and LICs. Applicants that

propose projects in DAC and LICs as shown in the Priority Populations Map and/or where the lead

Applicant is a small business, minority owned business, tribal entity, non-profit, public transit, or public
school district are encouraged to designate their project through submission of the Jump Start

Certification Form (see Appendix C).

' See: https://bizfileonline.sos.ca.gov/search/business
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https://gis.carb.arb.ca.gov/portal/apps/experiencebuilder/experience/?id=5dc1218631fa46bc8d340b8e82548a6a&page=Priority-Populations-4_0
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3.2 Approved Project Partners

EnergllZE Project Partners fall under two categories: Application Partners and Installation Partners.

Please see Key Terms for detailed definitions of each role and see www.energiize.org/partners for

information on Project Partners, eligibility, and how to become an approved EnerglIZE Project Partner.
The EnerglIZE project team encourages Charging as a Service (CaaS) and project development

providers to apply for the Project Partner role.

Application Partners:
It is the responsibility of the Application Partner to apply on behalf of the Applicant in accordance with
all Applicant eligibilities and this IM. Furthermore, if the project is conditionally awarded, the Application

Partner shares the Incentive Recipient responsibilities outlined in this IM (See Section 6, Duties and

Responsibilities).

Installation Partners:

It is the responsibility of the Installation Partner to install or deploy ZEV infrastructure in accordance with
this IM. Installation Partners may also apply on behalf of the Applicant and when applying on behalf of
the Applicant, it must be in accordance with all Applicant eligibilities and this IM. Furthermore, if the
project is conditionally awarded, the Installation Partner shares the Incentive Recipient responsibilities

outlined in this IM (see Section 6, Duties and Responsibilities).

3.3 Infrastructure Eligibility

All EnergllZE ZEV infrastructure deployment projects must:
1) Be new equipment installed for the first time.

2) For EV chargers and hydrogen dispensers, have a product warranty that lasts at least the

length of the EnerglIZE agreement (six years from commissioning).
3) Conform to the most recent version of the following:

a. California Code of Regulations (CCR) Title 4: Business Regulations, Division 9
Measurement Standards, Chapter 1 Tolerances and Specifications for Commercial
Weighing and Measuring Devices, Article 1 National Uniformity, Exceptions and
Additions, Sections 4001 and 4002. Additional Requirement, Subsection 4002.9,

Hydrogen Gas-Measuring Devices (3.39). See the California Type Evaluation Program
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http://www.energiize.org/partners
https://www.cdfa.ca.gov/dms/programs/ctep/ctep.html?utm_medium=email&utm_source=govdelivery

(CTEP) webpage for details.

b. CCR Title 4: Business Regulations, Division 9 Measurement Standards, Chapter 6
Automotive Products Specifications, Article 8 Specifications for Hydrogen Used in

Internal Combustion Engines and Fuel Cells, Sections 4180 and 4181.

c. CCR Title 24: California Building Code, Part 2, Volume |, Chapter 11B, Accessibility to

Public Buildings, Public Accommodations, Commercial Buildings and Public Housing.

d. Business and Professions Code: Division 5 Weights and Measures. See the California

Type Evaluation Program (CTEP) webpage for details.

e. National Fire Protection Association (NFPA) 70, electric code, and any other relevant
codes or standards imposed by the Planning Department or Authority Having

Jurisdiction.
4) California Health and Safety Code Section 25510(a).

5) If the infrastructure and equipment to be installed supports EV charging, comply with all
Electric Vehicle Infrastructure Training Program (EVITP) requirements listed in Assembly Bill
(AB) 841 (2020). For EVITP details, reference Section 4, Bill Text - AB-841 Energy:

transportation electrification: energy efficiency programs: School Energy Efficiency Stimulus

Program.

Site address changes are not allowed after submission of the application unless a clear demonstration
of reasonable accommodation and necessity can be proven and is approved by the EnerglIZE project
team. If an Applicant wishes to change sites, they must inform the EnergllZE project team before the
Step 2 deadline. Failure to inform the EnerglIZE project team of a project site address change

request may result in cancellation.

3.4 Eligible Project Costs

EnergllZE eligible costs must include at least one new EV charger or hydrogen dispenser per
conditional award. Other eligible costs include hardware related to electrical and mechanical project
needs, software, warranty, and maintenance. Eligible project costs are broken into four categories of
qualifying expenses: 1) Equipment, 2) Software, 3) Maintenance, and 4) Warranty. To receive

reimbursement for eligible project costs, all submitted project costs must support the deployment of
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ZEV infrastructure for MDHD ZEV vehicles (Class 2b-8), must be incurred after the conditional award
date, and must be deemed necessary for the ZEV infrastructure’s operation by the EnerglIZE project
team. Eligible costs are further detailed below for EV and hydrogen projects. Off-road applications will

be reviewed on a case-by-case basis.

Labor and soft costs are eligible for reimbursement exclusively for applications under the Jump Start
lane. Labor and soft costs are ineligible under all other funding lanes. Costs associated with the
construction of an infrastructure site that do not go directly toward the purchase of equipment are

considered soft costs. The soft costs eligible for incentives are limited to the following categories:
1) Labor costs related to construction paid in accordance with DIR-determined coverage.
2) Design fees for infrastructure planning.

Labor costs are not eligible costs under all other circumstances and must be itemized clearly for invoice

processing.
Permitting and legal fees are not eligible for reimbursement under EnerglIZE.
EV Project Eligible Project Costs include but are not limited to:

1) Equipment
a) Electric vehicle supply equipment (EVSE) (see Section 3.5, Approved Product List —

EV Chargers), including Level 2, direct current (DC), and inductive charging systems

b) Equipment capable of Vehicle to Grid (V2G) bidirectional charging

c) Transformers

d) Switchgear, meter mains, and circuit breaker panels

e) Charger accessories

f) Utility service upgrades (e.g., amperage upgrades to infrastructure site)

g) Stub-outs for future EVSE or inductive charging systems need to match the business
case, utility capacity, and fleet coordination

2) Software

a) One-time network costs: Networked or "SMART" EVSEs are required. EnerglIZE
provides incentives for the required initial network costs.

b) Fleet management software

c) Demand management software
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d) Monthly service fees are not eligible for incentives through EnerglIZE.
3) Maintenance
a) One-time maintenance plan costs for eligible EVSE for the duration of the EnerglIZE
agreement.
4) Warranty
a) One-time warranty costs for eligible EVSE for the duration of the EnergllZE

agreement.
Hydrogen Project Eligible Project Costs include but are not limited to:

1) Equipment
a) Dispenser with hose and nozzles
b) Hydrogen storage
c) Compressors
d) Liquid and gaseous hydrogen pumps
e) Point-of-sale systems
f) Piping and pipelines
g) Enclosures
h) Electrolyzers
i) Chillers
i) Power supply unit (for electrolyzer)
k) Water treatment system
[) Control and monitoring system for electrolyzer
m) Pressure regulators and relief valves
n) Cool system for compressor
0) Pressure sensors and flow meters
p) Overall station control system
q) Emergency Shut Down (ESD) system
r) Fire detection and suppression systems
s) Ventilation system components
t) Transformers

u) Switchgear, meter mains, and circuit breaker panels
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v) Utility service upgrades (e.g., amperage upgrades to infrastructure site)
w) Stub-outs for future fueling equipment to match the business case, utility capacity,
and fleet coordination
2) Software
a) One-time network costs. EnerglIZE provides incentives for the required initial
network costs.
b) Fleet management software
c) Demand management software
d) Monthly service fees are not eligible for incentives through EnerglIZE.
3) Maintenance
a) One-time maintenance plan costs for eligible hydrogen fueling equipment for the
duration of the EnergllZE agreement.
4) Warranty
a) One-time warranty costs for eligible hydrogen fueling equipment for the duration of

the EnergllZE agreement.

The foregoing lists of eligible and ineligible project costs are neither exhaustive nor comprehensive.
CALSTART and the CEC retain the right to determine the eligibility of costs, with the authority to

declare any cost as ineligible at any time pursuant to applicable laws and regulations.

EnerglIZE eligible costs are required to reflect current market prices. EnergllZE reserves the right to
request additional supporting documentation and/or an explanation for eligible costs that are not

commensurate with industry custom and practice (see Section 6.4.3, Price and Current Market Rates -

Equipment Verification Email).

3.5 Approved Product List — EV Chargers

EV charger selection plays a crucial role in aligning a ZEV infrastructure deployment project with
success. For EV chargers using conductive connectors, only Level 2 and DC chargers are eligible for
EnergllZE funding. Innovative technologies, such as inductive charging systems and bidirectional

chargers, are also permitted.

All EnergllZE-funded EV chargers must meet certain safety and technical requirements. EV chargers

meeting these requirements may be found on the EnergllZE Approved Product List (APL), Southern
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California Edison (SCE) APL, and Electric Power Research Institute (EPRI) Vetted Product List (VPL).

EV chargers funded through EnergliZE must meet the following requirements:

1)

2)

3)

4)

Must be safety certified by a Nationally Recognized Testing Laboratory (NRTL) recognized
by the United States Occupational Safety and Health Administration (OSHA). OSHA’s

complete list of NRTLs can be found at https://www.osha.gov/nationally-recognized-testing-

laboratory-program.

Must include a standard charging connector or interface.

a. EV chargers shall utilize charging connectors and charging interfaces that are
compatible for use with MDHD vehicles sold by multiple original automotive equipment
manufacturers for widespread use across California and North America. Such interfaces
shall include SAE J1772/Combined Charging System (CCS) 1 and SAE J3105.

b. Should the Applicant want to utilize a non-compliant interface, this must be part of a dual
port EV charger where one connector of the dual output shall be a compliant interface.
Compliant interfaces shall include SAE J1772/CCS1 and SAE J3105.

Must be certified for Open Charge Point Protocol (OCPP) compliance. All EV chargers
must be certified for OCPP 1.6 or newer with Core/Subset and Security Certificates.?
Beginning January 1, 2025, EV chargers must be certified for OCPP 2.0.1 or newer with
Core/Subset and Security Certificates.

Must be International Organization for Standardization (ISO) 15118 ready. All EV
chargers with a SAE J1772/CCS1 or SAE J3400 North American Charging System
connector must be ISO 15118 ready. ISO 15118 ready chargers are equipped with onboard
hardware that enable high-level communication with the vehicle using ISO 15118. An ISO

15118 ready charger is capable of, at minimum:

a. Powerline carrier (PLC) based high-level communication as specified in ISO 15118-3.

b. Secure management and storage of keys and certificates.

2 For more information, please see: https://openchargealliance.org/certificationocpp/.
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c. Transport Layer Security (TLS) version 1.2; additional support for TLS 1.3 or subsequent
versions is recommended to prepare for future updates to the ISO 15118 standard.

d. Remotely receiving updates to activate or enable ISO 15118 use cases.

e. Connecting to a backend network.

f. Selecting the appropriate communication protocol used by the vehicle.?
5) Other requirements:

a. Bidirectional EV chargers must be ISO 15118-20 ready. An ISO 15118-20 ready charger
includes all the capabilities of an ISO 15118 ready charger, as defined above, and
additionally supports TLS 1.3, ISO 15118-20 keys and certificates, and receiving remote

updates to activate or enable ISO 15118-20 use cases.*
b. EV chargers and parking facilities must include proper regulatory signs.

i. Please visit the Federal Highway Administration’s website for more information:

https://mutcd.fhwa.dot.gov/resources/policy/rsevcpfmemo/.

ii. In addition, please see the California Department of Transportation guidance on

signage for EVs: https://dot.ca.gov/programs/safety-programs/ev-signs.

ii. See California Building Codes, section 11B-812.1 for Americans with Disabilities
Act (ADA) accessibility standards.

4 Incentive Structure
EnergllIZE Standard Funding

EnerglIZE standard funding is open to eligible infrastructure projects for EV charging or hydrogen
fueling. The project may be public, private, or shared. The Fast Track lane will be open to any eligible
project and the Jump Start lane will be open only to projects meeting Jump Start equity criteria (see

Appendix C, Jump Start Certification Form).

3 For more information, please see: https://www.energy.ca.gov/data-reports/reports/electric-vehicle-charging-
infrastructure-assessment-ab-2127.

4 For more information, please see: https://www.energy.ca.gov/programs-and-topics/programs/vehicle-grid-
integration-program.
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https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fdot.ca.gov%2Fprograms%2Fsafety-programs%2Fev-signs&data=05%7C02%7C%7Ce9544e3eb0c24dffff9308dbfd9dda73%7Cac3a124413f44ef68d1bbaa27148194e%7C0%7C0%7C638382626675341070%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=hUkcbaH%2BVPRt2bl2OOPULXKLkRxrGxe7Bxarhajbm6M%3D&reserved=0
https://www.energy.ca.gov/data-reports/reports/electric-vehicle-charging-infrastructure-assessment-ab-2127
https://www.energy.ca.gov/data-reports/reports/electric-vehicle-charging-infrastructure-assessment-ab-2127
https://www.energy.ca.gov/programs-and-topics/programs/vehicle-grid-integration-program
https://www.energy.ca.gov/programs-and-topics/programs/vehicle-grid-integration-program

Beginning in May 2025, EnerglIZE will offer funding on a per charging port and per hydrogen dispenser
basis for eligible costs for the respective technologies. The move to a per charging port and per
hydrogen dispenser funding limit allows alignment with other state grant programs, optimized tracking,
and capitalizing on the knowledge of infrastructure deployment to lower project costs resulting in a

higher value per public dollar spent.
EnergllZE Drayage and Transit Funding

EnergllZE has set aside funding additional to the funds available for standard incentives and is
designated for EV charging and hydrogen fueling infrastructure for zero-emission drayage and transit
vehicles. EnerglIZE Drayage and Transit Set-Aside funding provides the unique opportunity to pair
infrastructure funding with vehicle incentives, such as those awarded through the California Air
Resources Board’s (CARB) Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project (HVIP)
Drayage Truck Set-Aside and Transit Set-Asides. Projects may be public, private, or shared. Drayage
and Transit funding uses the standard charging port and hydrogen dispenser incentive structure but

have adjusted project dollar maximums. See the EnerglIZE website (https://www.energiize.org/) and

HVIP website (https://californiahvip.org/) for additional details.

4.1 Incentive Offerings

EnerglIZE provides incentives for equipment, software, warranty, and maintenance (see Section 3.4

Eligible Project Costs) up to the described maximum award (see Table 1). Labor and soft costs are

eligible costs under the Jump Start lane only. (see Section 4.2.1, Equity Criteria & Set-Asides Exclusive
Benefits). EnergllZE funds may be used in conjunction, or stacked, with sources of outside funding such
as local or air district funds, grants, and/or private investments, but they may not be stacked with

other CEC funds for the same project (see Section 3.1, Participant Eligibility). Under no circumstances

may the total incentive, grant, or Incentive Recipient funds from combined sources exceed the total
project cost. Similarly, funding for an item or piece of equipment from combined sources cannot be
greater than 100 percent of total item cost. Incentive contributions must remain separate from all other
funding sources for accounting purposes. Furthermore, a project may not receive incentives from

EnergllZE in excess of the maximum award (see Table 1).
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4.2 Maximum Awards

EnerglIZE awards funding on a per charging port or per hydrogen dispenser amount. For EV
infrastructure, the amount per charging port is aligned with the power rating of the port. See Table 1 for

standard incentive structure amounts.

Table 1: Standard Incentive Structure

Maximum Per Equity Per Charger
Charger Port/ Port/ Hydrogen Maximum Award Per

Infrastructure Type Hydrogen Dispenser Dispenser Incentive Project

Incentive Amount Amount (+25%)

<50kW EV Port $25,000 $31,250

51kW - 150kW EV Port $75,000 $93,750

$3M ($3.75M if equity)
151kW - 350kW EV

$150,000 $187,500
Port
2351kW EV Port $300,000 $375,000
Hydrogen Dispenser $2,000,000 $2,500,000 $4M ($5M if equity)

Note that incentives may cover up to but not more than 100 percent of per item costs.
Incentive Project Example

For example, an Applicant may demonstrate that a project is eligible for EV infrastructure funding. The
eligible costs listed in the Site Equipment Manifest in the application total $630,000. They list two
180kW-rated charging ports and two 40kW-rated charging ports. The Incentive Recipient would be
eligible for an incentive of up to $300,000 based on the 180kW-rated ports, as well as an incentive of up
to $50,000 based on the 40kW rated ports, making them eligible for an incentive up to $350,000 to

apply to any approved eligible costs listed. If the project meets at least one of the Jump Start equity

criteria, the incentive will increase by 25%, making the Incentive Recipient eligible for an incentive up to
$437,500.
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4.2.1 Equity Criteria & Set-Asides Exclusive Benefits

When EnergllZE was established, evaluation criteria were developed with equity as its primary focus to
give underserved and disadvantaged entities a jump start in gaining access to ZEV technologies.
Therefore, projects meeting one or more of the conditions mentioned in the Jump Start equity criteria

(see Appendix C, Jump Start Certification Form), may be eligible for additional funding, up to 25

percent per port or dispenser (see Table 1).
Drayage and Transit Incentives

EnerglIZE has set aside funding sources for drayage infrastructure. For the purpose of this project,
drayage trucks are defined as on-road heavy duty trucks that transport containers and bulk to and from
the ports and intermodal railyards as well as many other locations. Applicants who fit the drayage
funding category are encouraged to apply under the Drayage Set-Aside as these funds do not have to
compete with other trucking fleets. Applicants must have requested incentives through the ZEV
voucher incentive program (HVIP) offered by CARB or a similar program. Per charging port and
hydrogen dispenser incentive amounts under the Drayage Set-Aside are the same as the standard

incentive structure's equity incentive amounts, however, maximum awards are $5 million.

Similarly, EnergllZE has set aside funding sources for public transit agencies. The transit funding is
open to Innovative Clean Transit (ICT) compliant transit agencies, California Native American tribes,
California tribal organization or non-governmental organization serving tribal entities, and California City
or county governments, transportation districts/ transit districts, or public agencies. Applicants who fit
the transit funding category are encouraged to apply under the Transit Set-Aside as these funds do not
complete with other trucking fleets. Applicants must have requested incentives through the ZEV
voucher incentive program (HVIP) offered by CARB or a similar program. Per charging port and
hydrogen dispenser incentive amounts under the Transit Set-Aside are the same as the standard

incentive structure's equity incentive amounts, however, maximum awards are $5 million.
Labor and Soft Costs

Labor and soft costs are eligible for reimbursement exclusively for applications under the Jump Start
lane. Labor and soft costs are ineligible under all other funding lanes. Costs associated with the
construction of an infrastructure site that do not go directly toward the purchase of equipment are

considered soft costs. The soft costs eligible for incentives are limited to the following categories:
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1) Labor costs related to construction paid in accordance with DIR-determined coverage.

2) Design fees for infrastructure planning.

5 EnergllZE Award Process

Interested parties will find information about the EnerglIZE process and participation in this incentive

project on the EnergllZE website (https://www.energiize.org/). Resources such as the Funding Lane

Fact Sheets, Application Packets, and tools for success can all be accessed online. The Incentive

Processing Center (IPC) application portal can be found on the EnerglIZE website as well

(https://calstart3.my.site.com/apply/s/). The following section outlines requirements for initial EnerglIZE

funding consideration. A list of general guidelines for document submission for Steps 1 through 4 can

be found in Appendix D.

5.1  Step 1: Submit Application

EnergllZE only accepts applications online through the |PC portal

(https://calstart3.my.site.com/apply/s/). Applicants are required to supply basic project information,

verify that they are authorized to install and operate infrastructure at the project site (see Appendix G,

Site Verification Form), confirm communication with the project site’s electric utility, confirm

communication with the project site’s Authority Having Jurisdiction (AHJ), provide relevant contact

information, and meet other lane-specific requirements.

Refer to the Application Packet(s) on the EnergllZE website for lane-specific document submittal

requirements and key deadlines.
Mixed use (hydrogen and EV) sites must meet EV requirements and hydrogen requirements.

If the requirements for Step 1 have been met (see Appendix D) and the application is selected for an
EnergllZE conditional award, then funds shall be reserved consistent with the incentive structure
outlined in this IM. All Applicants will be notified of their award status by email within 60 business days

of the designated review period start date.
5.1.1 Application Scoring and Conditional Award

EnerglIZE uses two types of scoring processes to score and rank projects to determine which projects

are awarded funding: competitive and first-come, first-served. Competitive applications demonstrate
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that the project has elements of project readiness, and the project goals include short timelines in ZEV
infrastructure deployment and commissioning. For example, the project may already have an issued
building permit or a submitted building permit application. Following the readiness evaluation,
applications will be scored. Conditional awards will be made to the highest scoring applications in Tier 1
first, then Tier 2, and lastly Tier 3, based on availability of funding. In the event of tie scores, funding

decisions will be decided by application timestamp with the first to apply being the first awarded.

Table 2: EV Project Readiness Tiers

Readiness
Priority Documents Provided at Time of Application

Tier

Awarded Site Verification Form + Final Site Design + Issued Building Permit +

First Formal Charger Equipment Quote (with supplier estimated lead time)

P Site Verification Form + Final Site Design + Submitted Building Permit
warde
. . Application + Formal Charger Equipment Quote (with supplier estimated
econ
lead time) + Authority Having Jurisdiction (AHJ) Permitting Checklist

Awarded Site Verification Form + Preliminary Site Plans + Formal Charger

Third Equipment Quote (with supplier estimated lead time)

Table 3: Hydrogen Project Readiness Tiers

Readiness

Tier Documents Provided at Time of Application

Priority

Site Verification Form + Final Site Design + Issued Building Permit +
Awarded Tier 1 Formal Hydrogen storage equipment quote (with supplier estimated lead
First time) + Formal Hydrogen dispenser with anti-freeze lock capabilities quote
(with supplier estimated lead time)
Site Verification Form + Final Site Design + Submitted Building Permit
Awarded Tier 2 Application + Formal Hydrogen storage equipment quote (with supplier
Second estimated lead time) + Formal Hydrogen dispenser with anti-freeze lock
capabilities quote (with supplier estimated lead time)
Awarded Tier 3 Site Verification Form + Preliminary Site Plans + Proof of communication
Third with AHJ + Formal Hydrogen storage equipment quote (with supplier
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estimated lead time) + Formal Hydrogen dispenser with anti-freeze lock
capabilities quote (with supplier estimated lead time)

Once an application review period begins, EnerglIZE staff will review all completed applications.
EnerglIZE staff reserve a grace period to ask clarifying questions via email of Applicants who submit
complete applications. If an Applicant is non-responsive (within 15 calendar days), their application may
be disqualified. Applicants and Incentive Recipients are deemed non-responsive at the sole discretion

of the EnerglIZE project team. General guidelines for document submission for Steps can be found in

Appendix D.

5.2 Step 2: Provide Supporting Documentation

Incentive Recipients will have 90 calendar days to provide the project’s supporting documentation of
progress in Step 2. Documentation may include meeting confirmation with utility, AHJ, or Fire Marshal
depending on the relevant technology and must exhibit progress on the project since the date of award.
Supporting documentation varies by project type but will always include the execution of the Incentive
Recipient Terms and Conditions (see Appendix F, Incentive Recipient Terms and Conditions) and the
EVITP, DIR, and Insurance Compliance Affidavit (see Appendix A, EVITP, DIR, and Insurance

Compliance Affidavit).

No equipment changes are allowed after Step 2. In addition, awards are based on the cost estimate
given at the time of application. Any costs incurred as a result of changing equipment after the notice of
conditional award shall be borne by the Incentive Recipient. General guidelines for document

submission for Steps can be found in Appendix D.

5.3 Step 3: Permitting and Construction

Incentive Recipients must submit supporting documentation of construction progress in Step 3. The
awarded project must have secured all the necessary permits and satisfied planning department
requirements (including ensuring compliance with the California Environmental Quality Act (CEQA) and
other applicable federal, local, and California state laws; see Key Terms for additional resources.
General guidelines for document submission for Steps can be found in Appendix D. Documentation

may include, but is not limited to:

1) Issued Building Permit
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2) Construction Timeline and/or Project Plan
3) Proof of Insurance
4) Contractors State License Board (CSLB) licensing and/or EVITP certification

5) DIR registration or exemption, Certified Payroll, time records, and/or labor rates

5.4 Step 4: Commission Project

Once a project’s construction is complete and proof of power and/or fuel at the site has been confirmed
in the previous step, site commissioning should commence. Incentive Recipients must provide
documentation as proof of commissioning to receive any remaining incentives for which they may be
eligible and close out their project. General guidelines for document submission for Steps can be found

in Appendix D. Documentation may include, but is not limited to:
1) Final Inspection by the Authority Having Jurisdiction (AHJ)

2) Copy of third-party network provider communications contract and Internet Protocol (IP)

registration completed (required only for EV charging)

3) Verification that chargers/dispensers are in working order — verification may include a
commissioning/start-up report, online dashboard screenshot, and/or photo of the charger

screens showing active charging
4) Notification of operational and open retail status
5) Serial numbers for all chargers and/or dispensers
6) Photographic evidence of the site

EV charging projects must complete Step 4 requirements within 24 months of their notice of
conditional award, and hydrogen fueling projects must complete Step 4 requirements within 36
months of their notice of conditional award. Once all applicable requirements in Step 4 are
submitted and approved, a project is deemed fully commissioned. When a site is fully commissioned

and complete, payment may be requested (see Section 6.4.4, Payment Requests). Completed projects

must comply with data collection and uptime requirements beyond the completion of the site.

22|Page
March 2025




6 Duties and Responsibilities

6.1

EnergllZE Incentive Recipient Responsibilities

Incentive Recipients are responsible for coordinating the requirements of the project site’s participation

in EnerglIZE. This includes, but is not limited to, engaging Project Partners, hiring subcontractors, and

maintaining the installed equipment.

6.1.1 Legal Responsibilities

1)

2)

3)

4)

Must comply with all applicable laws, ordinances, regulations, and standards; all federal,
state, and local electrical and building codes for construction; and all Americans with
Disabilities Act (ADA) accessibility standards.

Must have secured all required state, local, county, and city permits to build and install

eligible infrastructure.

Must maintain insurance as required by law. If the installed and commissioned infrastructure
is damaged, destroyed, or otherwise becomes permanently inoperable due to accident or
negligence by the Incentive Recipient or any other party, the Incentive Recipient must notify
EnerglIZE staff.

Incentive Recipient must disclose all sources of public funding used in combination with
EnergllZE funds.

6.1.2 Project Management Responsibilities

1)

2)

3)

Must provide accurate and complete documentation of all eligible zero-emission (ZE)
infrastructure equipment, and other documents where requested. If an EnerglIZE approved
Project Partner is included in the project, then the Project Partner may provide the

requested documentation on the Incentive Recipient’s behalf.

Must submit quarterly reports to and respond to surveys put forth by EnerglIZE staff

throughout the six-year operation term (see Section 6.5, Data Collection Requirements).

Must coordinate the compliance of the persons or entities installing EV charging
infrastructure and equipment with all California Department of Industrial Relations (DIR)
registration requirements and California Public Works requirements (Lab. Code § 1720 et
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seq. and 8 CCR 16000 et seq.). The required EVITP, DIR, and Insurance Compliance
Affidavit is included in Appendix A. Certified Payroll and/or a DIR number (or DIR exemption)

may be requested by the EnerglIZE project team and verified upon receipt.

4) Must ensure that pricing for all EnerglIZE eligible costs (see Section 3.4, Eligible Project

Costs) are reasonable and reflect current market rates.

5) Must commission the project site and begin operations within timelines that meet industry
trends. EV projects must be commissioned and operational within 24 months of notice of
conditional award. Hydrogen project sites must be commissioned and operational within
36 months of notice of conditional award. Extensions may be requested through the

EnerglIZE Extension Request portal in the |[PC (https://calstart3.my.site.com/apply/s/).

6) Must report project delays within 30 calendar days of becoming aware of them to EnerglIZE
staff. Failure to do so may result in the delay of reimbursement, reduction of reimbursement,

or cancellation of the award entirely. Please see Appendix E, Extension Request and

Cancellation Policy for details on delays, extensions, and cancellations.

7) Incentive Recipient and/or Project Partner must be available for follow-up inspection if
requested by EnerglIZE staff, the CEC, or a CEC designee.

8) Incentive Recipient must ensure EV and/or hydrogen equipment is maintained and operated

for a period of no less than six years from the date of final commissioning.
Hydrogen Project Additional Incentive Recipient Responsibilities:

The following describes the additional duties and responsibilities for those pursuing incentive

funding for Hydrogen Fuel Cell Electric Vehicle (FCEV) fueling stations:
1) Must develop a Hydrogen Safety Plan (HSP) for each proposed hydrogen fueling station.

6.2 Incentive Recipient Performance Review

EnergllZE is designed to support the expansion of ZEV charger and hydrogen fueling station
deployment throughout the state. To achieve this goal, the EnerglIZE project team selects projects that
demonstrate qualities of high performance with a well-designed project plan and defined community

benefits. The EnergllZE project team shall monitor project performance throughout completion of the
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project and final payment. Projects that do not align with current standards, codes, laws, regulations,
and/or core values may be subject to additional EnerglIZE review, reimbursement delay, and/or

cancellation of an award. See Appendix E for more information.
Elements that may impact project performance review include:
1) Letters of Support
2) References
3) Documented Project Complaints

4) Historical or Current Performance Indicators Across Any Grants, Cooperative Agreements,

Subawards, Subcontracts, Contracts, Consulting Agreements, or Funding Gifts
5) Extension Requests and Performance to Construction Timelines
6) Building Permit Expiration

7) Risk Assessment (see Appendix B, Project Partner Pre-Approval Risk Assessment)

8) Duration in EnergllZE Project Steps

9) Eligible Costs Exceeding Fair Market Price

6.3 EnergllZE Project Partner Responsibilities

This section describes the role and requirements of an EnergllZE Approved Project Partner; an entity
that provides partnership, in the form of installation, assistance, guidance, and/or consulting, toward the

completed deployment of ZEV infrastructure equipment and services for Incentive Recipients.
6.3.1 Requirements for All Project Partners

1) Must have a valid IRS-assigned TIN, and if required to register their business with the State
of California, the TIN is required to be in good standing according to the California Business

Search provided by the California Secretary of State®.

2) Must comply with all California Department of Industrial Relations (DIR) registration

requirements and California Public Works requirements (Lab. Code § 1720 et seq. and 8

5 See: https://bizfileonline.sos.ca.gov/search/business
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CCR 16000 et seq.).

3) Ability to demonstrate the entity is in good financial, operational, and health/safety

compliance. See Appendix B for the Pre-Approval Risk Assessment.

4) Ability to demonstrate previous high performance on similar ZEV infrastructure deployment

projects. See Appendix B for the Pre-Approval Risk Assessment.

5) Must maintain high-performance ratings on all awarded ZEV infrastructure deployment

projects.

6) Ability to demonstrate working knowledge of EnerglIZE roles and incentive structure.
6.3.2 Additional Requirements for Installation Partners

Requirements for Installation Partners of EV Infrastructure:

1) Must comply with California Public Utilities Code (PUC) Section 740.20° and hold valid licensing
as determined by the CSLB.

2) Must be EVITP certified, and the electrician’s EVITP certification must be valid and current on
the EVITP website (www.EVITP.org).

Charging as a Service (CaaS) developers must also agree to full responsibility for project
management, installation, construction, operation, and maintenance of charging infrastructure.
The CaaS developer is responsible for the total duration of the EnerglIZE project, which includes
six years after project commissioning. CaaS developers should be prepared to provide

applicants with a turnkey solution.
Requirements for Installation Partners of Hydrogen Infrastructure:

1) Installer must complete a detailed property title search for zoning restrictions and requirements
for hydrogen-fueling stations. Once this study is complete, the installer must complete a

California Environmental Quality Act (CEQA) investigation and file the forms as required.

8 For more information, please see:
https://leginfo.leqgislature.ca.gov/faces/bill TextClient.xhtmI?bill_id=201920200AB841.
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2) Senate Bill (SB) 1505 (2006) dictates requirements for hydrogen sold as transportation fuel for
any station that receives state funding. Please review the requirements for additional details.
Must conform to the most recent version of one or more of the following fueling protocols or an

equivalently accepted industry standard:
a. J2601 - 1 Category D (greater than 10 kilogram (kg) tank sizes).
b. J2601 - 2 HD fueling.
c. J2601 -4 Ambient Temperature refueling.
d. J2601 - 5 MC Method for HD fueling.
e. JPEC-S 0003 Japanese Bus fueling protocol.
f.  J2600.

Note: Fast fills, (up to 7.2 kg/minute) require a different nozzle with a different standard,
International Organization for Standardization (ISO) 27268:2012, and are permitted for

heavy-duty vehicles only.

g. The open retail hydrogen fueling station shall conform to the most recent version of
Society of Automotive Engineers (SAE) International J2799 (station communications),
verified through the most recent version of Canadian Standards Association (CSA)
Hydrogen Gas Vehicle (HGV) 4.3. or an equivalently accepted industry standard
Compressed Gas Association (CGA) G-5.3, Commodity Specification for Hydrogen.
https://portal.cganet.com/Publication/Details.aspx?id=G-5.3.

h. NFPA 2, Hydrogen Technologies Code, NFPA 55., and NFPA 2 Checklist (2016).

i. SAE Hardware and Software, where required and as necessary.

j-  California Building Code, Part 2, Title 24.

k. California Electrical Code, Part 3, Title 24.

[. California Energy Code, Part 6, Title 24.

m. California Fire Code, Part 9, Title 24.

n. The dispenser has been certified to sell hydrogen by the kilogram (pursuant to CCR
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Title 4, Division 9, Chapter 1).

o. The station is connected to the Station Operational Status System, maintained by

California Hydrogen Fuel Cell Partnership.

p. Surface Streets Hydrogen Fueling Station Signage per National Institute of Standards
and Technology (NIST) Handbook 130 and Caltrans Manual on Uniform Traffic

Control Devices, Section 21.03

It is recommended that the installer take advantage of all available resources, including the

Center for Hydrogen Safety (www.aiche.org) and Hydrogen Tools portal for best practices

and procedures (https://h2tools.org/).

6.4 Contract Provisions

6.4.1 Terms and Conditions

The Incentive Recipient Terms and Conditions (see Appendix F, Incentive Recipient Terms and

Conditions) specify the requirements the Incentive Recipient must meet in order to receive
reimbursement of eligible costs associated with an EnerglIZE conditional award. Costs incurred
before the notice of conditional award date are not eligible for reimbursement. Costs incurred
between the notice of conditional award and when an Incentive Recipient becomes eligible to

submit for reimbursement are at the Incentive Recipient’s own risk.

In Step 1, it is the Applicant’s responsibility to read and understand the sample Terms and
Conditions. If selected for an award, the Incentive Recipient must sign the Terms and Conditions
in Step 2. An Incentive Recipient’s failure to sign the Terms and Conditions within 90
calendar days following notice of conditional award will result in cancellation of the

conditional award.
6.4.2 EVITP, DIR, and Insurance Compliance Affidavit

The EVITP, DIR, and Insurance Compliance Affidavit (see Appendix A, EVITP, DIR, and

Insurance Compliance Affidavit) is included for review in Step 1 of all applications. In Step 1, itis

the Applicant’s responsibility to read and understand the EVITP, DIR, and Insurance Compliance

Affidavit. If selected for an award, the Incentive Recipient must sign the Affidavit in Step 2.
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6.4.3 Price and Current Market Rates - Equipment Verification Email

The EnerglIZE project team may verify pricing at any time. The Equipment Verification email is
one method that the EnergllZE project team may use to confirm pricing and compare market

trends (see Appendix J, Equipment Verification Email Template). Verification will be used at the

EnergllZE project team’s discretion to aid in validating the project site’s equipment pricing, as it
is listed on the application’s Site Equipment Manifest. All EnergllZE ZEV infrastructure
deployment projects must ensure that all pricing for services involved in the completion of

infrastructure is reasonable and reflects current market rates.
6.4.4 Payment Requests

At the time of application, Incentive Recipients shall use the Site Equipment Manifest within the
EnergllZE application to detail the expected bill of materials required for the project. The
EnergllZE project team shall determine which project costs listed in the Site Equipment Manifest

are EnerglIZE eligible costs.

Projects awarded after April 2025 may not receive milestone payments. Payment requests may
be submitted only after the project completes all requirements of Step 4 through the IPC and the

documentation is confirmed by EnerglIZE staff (see Appendix D for requirements).

All payment requests are approved at the sole discretion of the EnergllZE project team. In
addition, CALSTART may be entitled to seek repayment of incentive funds if an Incentive
Recipient 1) fails to comply with EnerglliZE’s Terms and Conditions, and/or 2) an Incentive

Recipient’s Project Partner fails to comply with EnergllZE’s Terms and Conditions.
6.4.5 Project Eligible Costs Invoicing

Payments will only be issued to the Incentive Recipient, identified by the Incentive Recipient TIN
listed on the application. All invoices must demonstrate that the purchaser matches the

Incentive Recipient TIN and that the Incentive Recipient TIN incurred the eligible project cost.
Examples of eligible invoices:

1) Invoice/Receipt

2) Bill of Lading (BOL)
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3) Net 30 Payment Terms
6.4.6 Invoice Package

The EnergllZE Commercial Vehicles Project Payment Request Form and Schedule, available in
the IPC in Step 4, must be submitted with the invoicing package by the Incentive Recipient. All
invoices must demonstrate that the purchaser matches the Incentive Recipient TIN and that the
Incentive Recipient TIN incurred the eligible project cost. Upon submission of a payment
request, a series of audits will occur to ensure compliance regarding Incentive Recipient duties
and responsibilities. Payment shall be issued 15 calendar days after the invoice package is

approved by the EnerglIZE team.
Invoicing package shall include all of the following items:

1) Eligible invoices (see Section 6.4.5, Project Eligible Costs Invoicing);

2) Proof of payment:
a. Cancelled check (front and back); or
b. Wire transfer and a bank statement;
3) Supporting Documents:

Request for payment of any kind must be accompanied by supporting documentation. This

documentation may include but shall not be limited to:
a. Incentive Recipient Form W-9
b. Itemized listings of equipment billed and associated amounts

c. Equipment Verification Email: At any time, the EnerglIZE team may request the itemized

or total payment amounts be verified by the vendor/supplier of any invoice
d. Itemized direct labor

e. Proof of Insurance, project permits, CSLB licensing, EVITP certification, DIR registration

or exemption, Certified Payroll, time records, and/or labor rates

The foregoing list of supporting documentation is not exhaustive nor comprehensive.

CALSTART, its subcontractors, and the CEC reserve the right to request, at their discretion, any
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supporting documents or information deemed necessary to verify the accuracy, eligibility, and
appropriateness of costs claimed by an Incentive Recipient. Incentive Recipients shall promptly
provide such requested documentation, failing which CALSTART, its subcontractors, or the CEC
may, at their discretion, deem the costs in question as ineligible for funding in accordance with
the design set forth herein and in accordance with applicable laws and regulations governing

California state-funded projects.
6.4.7 Incentive Recipient Reimbursement

Costs incurred by the Incentive Recipient TIN that are deemed eligible by the EnerglIZE project

team will be paid out in full until one of the two criteria listed below is met:

1) The sum of the total eligible adjusted project costs equals the designated conditional award

amount; or

2) The maximum incentive offering of total eligible adjusted project costs is met.

6.5 Data Collection Requirements

EVSE data: The Incentive Recipient will be required to provide EVSE quantities with unique identifiers
such as serial numbers, maximum output ratings, and charging port quantities available for ZEVs. Exact

data required is specified below.

Reporting frequency and duration: The Incentive Recipient shall be required to report data quarterly,
beginning at the date of final infrastructure commissioning. Data collection duration is subject to CEC

guidance and is pending final determination.

Data quality and accessibility requirements: Incentive Recipients are responsible for coordinating the
data collection reporting quality and automation of their equipment. Data must be retained and made

accessible to EnerglIZE staff for the duration of the project terms.

In addition to the aforementioned requirements for EV charging equipment manufacturers and
suppliers, for EV charging equipment deployed, the project site’s chargers must comply with legislation
on uptime (i.e., Assembly Bill 2061 [2022]). It is the sole responsibility of the Incentive Recipient to

coordinate the execution of compliance with this legislation.

Hydrogen data requirements: Hydrogen utilization data can differ from the EVSE data required,
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sometimes substantially. Tentative data requirements specific to hydrogen infrastructure are indicated

below. In the absence of any indication, Incentive Recipients must report the required datasets.

Units of measurement for reporting: Reporting shall occur in the units requested by EnerglIZE staff.
Where units of measurement are not specified or where information is qualitative, Incentive Recipients

shall determine the best units in which to report information.

Associated identifier data: Certain data requirements necessitate associated data such as
timestamps, site identifiers, charging port identifiers, and equipment identifiers. Each of these values
must be provided along with the data for each piece of equipment, work, or other item/task within the
project toward which EnerglIZE incentives have been used; and in such a way that each required metric

is reported on for each unique piece of equipment, down to the lowest level of granularity.

Data collection: The following metrics may be requested for each ZEV charger or dispenser listed on
the Site Equipment Manifest. Explanations and guidance for collection are provided after the listed data
fields.

1) Port/session/site identifier data may include:

a. Charger Make and Model

b. Charger Serial Number

c. Unique EVSE ID

d. Unique Port ID

e. Unique Site ID

f. Charger Location with Latitude and Longitude

Charger Installation Date

Charger and Port Maximum (kW)

= @

Charger Connector Types

j-  Unique Session ID

k. Connection Start/End Date and Time

I.  Active Input and Export Start/End Date and Time
m. Energy Consumed and Delivered (kWh)

n. Session Peak and Average Demand (kW)
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0. Session Vehicle Make, Model, and Year
Session Payment Method and Price

Session Error Codes

2 T

n

Unique Interval ID

s. Interval Start/End Date and Time

t. Interval Energy Consumed (kWh)

u. Interval Peak and Average Demand (kW)
v. Downtime Reason

w. Downtime Start/End Date and Time

2) Responses to qualitative questions via Applicant experience survey responses regarding:

Challenges or barriers experienced with charging/fueling equipment

T o

Whether distributed energy resources were used

Whether renewable energy was used

a o

Methods used for managing charging and grid impacts

o

Any cost-saving measures used

—h

Methods for collecting usage data

Methods for managing charging and grid impacts (resiliency methods)

s @

Methods for managing hydrogen-fueling efficiency

Payment methods for fueling
j-  Charging/fueling schedule (time of day and duration)

k. Equipment location type (e.g., street, parking lot, warehouse facility, intermodal facility,
public charging facility, rest stop, transit depot, etc.)

I.  Equipment complaints received by the manufacturer

3) Vocation and vehicle or equipment type utilizing equipment

4) Cost of charging (electricity utility tariff, Electric Vehicle Service Provider (EVSP) service

contract, and public charging price), reported in dollars per kWh

5) Cost of hydrogen fuel delivered, generated onsite, or sold at a public fueling station,

reported in dollars per kg
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6) Levelized cost of energy, reported in dollars per kWh

7) Number, type, date of installation, and location of chargers or hydrogen fueling stations

installed

6.6 Confidentiality

EnergllZE leverages public funding, and the project’s details are subject to all requests made by the
California Energy Commission. CALSTART and EnerglIZE are not directly subject to the California
Public Records Act. To obtain a formal designation on subject category confidentiality, complete the
CEC Application for Confidential Designation (located in Appendix |) and submit the project’s request to
the California Energy Commission for review and determination by California Energy Commission’s

Executive Director. Confidentiality determination may take up to 60 days.
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List of Acronyms and Abbreviations

Acronyms and Abbreviations  Definition

AB
ADA
AHJ
APL
BOL
CaaS
CalEPA
CCR
CCs
CEC
CEQA
CES 4.0
CGA
CSA
CSLB
DAC
DC

DIR
DMS

EnergllZE
EPRI

ESD
EV
EVITP
EVSE
EVSP
FCEV
GFO
GVWR
HGV
HSP
HVIP
IM

IP
IPC
IRS
ISO
kg
KW

Assembly Bill

Americans with Disabilities Act

Authority Having Jurisdiction

Approved Product List

Bill Of Lading

Charging as a Service

California Environmental Protection Agency
California Code of Regulations

Combined Charging System

California Energy Commission

California Environmental Quality Act
CalEnviroScreen 4.0

Compressed Gas Association

Canadian Standards Association

Contractors State License Board
Disadvantaged Community

Direct Current

Department of Industrial Relations

Division of Measurement Standards

Energy Infrastructure Incentives for Zero-Emission
Electric Power Research Institute

Emergency Shut Down

Electric Vehicle

Electric Vehicle Infrastructure Training Program
Electric Vehicle Supply Equipment

Electric Vehicle Service Provider

Fuel Cell Electric Vehicle

Grant Funding Opportunity

Gross Vehicle Weight Rating

Hydrogen Gas Vehicle

Hydrogen Safety Plan

Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project
Implementation Manual

Internet Protocol

Incentive Processing Center

Internal Revenue Service

International Organization for Standardization
Kilogram(s)

Kilowatt(s)
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kWh
Ibs.
LIC
MDHD
NFPA
NIST
NRTL
OCPP
OSHA
PLC
PUC
SAE
SB
SCE
TIN
TLS
V2G
VPL
ZE
ZEV

Kilowatt-hour(s)

Pounds

Low-Income Community

Medium-Duty and Heavy-Duty

National Fire Protection Association

National Institute of Standards and Technology
Nationally Recognized Testing Laboratory
Open Charge Point Protocol

Occupational Safety and Health Administration
Powerline Carrier

Public Utilities Code

Society of Automotive Engineers

Senate Bill

Southern California Edison

Taxpayer Identification Number

Transport Layer Security

Vehicle-to-Grid

Vetted Product List

Zero-Emission

Zero-Emission Vehicle
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Key Terms

Active Application/Project

Any application that currently has funds reserved under CALeVIP 1.0, CALeVIP 2.0, Communities in
Charge, or EnerglIZE. No Incentive Recipient may have more than a cumulative total of 50 active

applications/projects open across CALeVIP 1.0, CALeVIP 2.0, Communities in Charge, and EnerglIZE.

Adjusted Project Cost

Total project costs adjusted for eligible project expenses and the designated maximum award. For
example, total project costs minus any non-Energy Infrastructure Incentives for Zero-Emission

(EnergllZE) Commercial Vehicles Project reimbursable expenses.

Applicant

An Applicant may be a commercial fleet vehicle operator applying on behalf of their organization, a site
owner, authorized lessee, an authorized representative of an infrastructure site, or an EnerglIZE
Approved Project Partner. The Applicant attests that they are the responsible party and will remain so

from planning through the end of the six year operation requirement.

California Environmental Quality Act (CEQA)

Meant to avoid and reduce environmental damage and aid in transparency in public-private decision
making. CEQA requires public agencies to “look before they leap” and consider the environmental
consequences of their actions. CEQA is intended to inform government decision makers and the public
about the potential environmental effects of proposed projects and to prevent avoidable environmental
damage. If you are just beginning to learn about CEQA, visit the Governor’s Office of Planning and

Research’s Getting Started page. Users can also see a comprehensive overview of CEQA here.

Charging as a Service (CaaS)

A general term that applies to developers who build, own, and maintain electric vehicle (EV)
infrastructure on behalf of a fleet. This business model varies, but it typically provides a turnkey solution
for equipment, installation, software, site maintenance, and/or driver support for an agreed-upon

recurring fee. The service may be onsite or offsite relative to the fleet’s primary business address.
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Charging Port

An EV charging port provides power to charge only one vehicle at a time even though it may have
multiple connectors. The unit that houses EV charging ports is sometimes called a charging post, which

can have one or more EV charging ports. See the Alternative Fuels Data Center Electric Vehicle

Charging Stations page for more details.

Charging Station

The area in the immediate vicinity of a group of chargers and includes the chargers, supporting
equipment, parking areas adjacent to the chargers, and lanes for vehicle ingress and egress. A
charging station could comprise only part of the property on which it is located.

Commercial Fleet

A group of one or more vehicles utilized by a company for business or organizational objectives.
Connector

A connector is what is plugged into a vehicle to charge it. Multiple connectors and connector types

(such as CHAdeMO and CCS) can be available on one EV charging port, but only one vehicle will

charge at a time. See the Alternative Fuels Data Center Electric Vehicle Charging Stations page for
more details.
Disadvantaged Communities (DACs)

California Environmental Protection Agency (CalEPA) formally designates four categories of geographic

areas as DACs:

1) Those communities in the 75" to 100" percentile (top 25 percent) of CalEnviroScreen 4.0
(CES 4.0) scores;

2) Census tracts lacking overall scores in CES 4.0 due to data gaps but receiving the highest 5

percent of CES 4.0 cumulative pollution burden scores;
3) Census tracts identified in the 2017 DAC designation, regardless of their scores in CES 4.0;

4) Lands under the control of federally recognized Tribes. For purposes of this designation, a

Tribe may establish that a particular area of land is under its control even if it is not
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represented as such on CalEPA’s DAC map and therefore should be considered a DAC by
requesting a consultation with the CalEPA Deputy Secretary for Environmental Justice,

Tribal Affairs and Border Relations at TribalAffairs@calepa.ca.gov.

Please see webmaps.arb.ca.gov/PriorityPopulations to find out whether a community falls under the

definition discussed here. In determining whether a project site is within a DAC or low-income

community (LIC), EnerglIZE will utilize the site address rather than parcel.

Incentive Recipient

The entity to whom incentives shall be disbursed. The Incentive Recipient is identified by their unique
Taxpayer Identification Number (TIN) and must incur all project costs under the TIN listed on their
application and on their W-9 to be eligible for reimbursement. Changes to the Incentive Recipient TIN
are not allowed after application submittal. In most cases, the Incentive Recipient of EnerglIZE

incentives should be the Applicant and primary contact.

Low-Income Community (LIC)

Census tracts identified as low-income per Assembly Bill 1550 (2016). Please see

webmaps.arb.ca.gov/PriorityPopulations to find out whether a community falls under the definition

discussed here. In determining whether a project site is within a DAC or LIC, EnerglIZE will utilize the
site address rather than parcel.
Priority Communities

Refer to disadvantaged communities (DACs) or low-income communities (LICs) as defined above.

Project

A new or planned expansion of zero-emission vehicle (ZEV) infrastructure at a location with an
identifiable address where vehicles will be charging with electricity or fueling with hydrogen.
Project Partners

The terms Vendor, Approved Vendor, and Preferred Vendor have been updated to EnergllZE Project

Partners, Application Partners, and Installation Partners.
EnergllZE maintains a list of partners who can assist in the completion of a Zero-Emission Vehicle (ZEV)
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infrastructure incentive application and construction project. EnergllZE Project Partners fall under two
categories: Application Partners and Installation Partners. Application Partners are intended to fulffill
more of a project management and advisory role. Installation Partners fulfill more of a contractor’s role
and perform the physical construction and installation. It is possible for an EnerglIZE Project Partner to
be both an Application Partner and an Installation Partner. Detailed definitions for each type of

EnergllZE Project Partner are provided below:

1) Application Partner: An individual, organization, or company who may apply on behalf of an
Applicant and manage the EnerglIZE application process for said client. Application Partners
must be vetted by EnerglIZE staff and complete the EnerglIZE Project Partner Application
(previously called the Approved Vendor/Installer application), which can be found on the

EnerglIZE website (www.energiize.org). Vetted Application Partners are not automatically

Installation Partners; they must apply to be an Installation Partner as well. Application
Partners are not necessarily required to carry a valid Contractors State License Board
(CSLB) number or Electric Vehicle Infrastructure Training Program (EVITP) Certification. For
example, consultants or project managers could be Application Partners. Application
Partners may apply more than once provided the Applicant and site they are applying on

behalf of otherwise meets the eligibility requirements (see Section 3, Eligibility).

2) Installation Partner: An individual, organization, or company who installs, commissions, or
otherwise aids in the completion of a ZEV infrastructure site and may also apply on behalf of
an Applicant and manage the EnergllIZE application process for said client. Installation
Partners must be vetted by EnerglIZE staff and complete the EnerglIZE Project Partner

Application, which can be found on the EnerglIZE website (www.energiize.org). Installation

Partners are required to carry a valid CSLB number. Installation Partners may apply more
than once provided the Applicant and site they are applying on behalf of otherwise meets

the eligibility requirements (see Section 3, Eligibility).

Private Station

An EV charging or hydrogen fueling station that is available to one designated MDHD zero-emission

commercial fleet. Also commonly referred to as a depot station.
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Public Station

An EV charging or hydrogen fueling station that is publicly available to any MDHD zero-emission

commercial fleet.
Shared Station

An EV charging or hydrogen fueling station that is available to two or more MDHD zero-emission

commercial fleets through an arrangement with a third-party site owner and operator.

Total Project Cost

Includes all costs associated with building an infrastructure project, including but not limited to conduit,
wiring, cement, EV supply equipment (EVSE) or fueling station equipment, network and software, and

installation costs.

Vehicle-to-Grid (V2G)

A charging technology that allows energy in an electric vehicle (EV) battery to be pushed back into the

electrical grid. V2G is also commonly referred to as bidirectional charging because of the two-way flow

of electrical energy.
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Appendix A - EVITP, DIR, and Insurance Compliance Affidavit

EVITP, DIR, AND INSURANCE COMPLIANCE AFFIDAVIT

Incentive Recipient Name or Organization:

Printed Name of Incentive Recipient’s Authorized Representative (first
and last):

Title of Incentive Recipient / Authorized Representative:

By signing this affidavit, | {Name } with respect to {Application Number 1
{Project Site Address }, affirm that | am
authorized to attest under penalty of perjury under the laws of the State of California, that each of the statements
in the paragraphs below are complete, true, and correct. | understand and agree that applications and projects
that do not meet the following requirements may not receive an incentive and any falsification or
misrepresentation of information relating to the Project could result in disqualification from EnerglIZE.

1. The project shall comply with all Electric Vehicle Infrastructure Training Program (EVITP) requirements
listed in Assembly Bill (AB) 841 (2020). (For EVITP details, reference Section 4, Bill Text - AB-841
Energy: transportation electrification: energy efficiency programs: School Energy Efficiency Stimulus

Program).

2. The project shall comply with all California Department of Industrial Relations (DIR) registration
requirements and California Public Works requirements (Lab. Code § 1720 et seq. and 8 CCR 16000
et seq.).

3. Incentive Recipient hereby warrants that it carries Worker's Compensation Insurance for all of its

employees who will be engaged in the performance of this Agreement, and agrees to furnish to
CALSTART satisfactory evidence of this insurance at any time CALSTART may request. If Incentive
Recipient is self-insured for worker's compensation, it hereby warrants such self-insurance is
permissible under the laws of the State of California and agrees to furnish to CALSTART satisfactory
evidence of this insurance at any time CALSTART may request.

INCENTIVE RECIPIENT SIGNATURE

| declare under penalty of perjury, under the laws of the State of California, that all the information provided above
is true and correct. | further acknowledge that | have read, understand, and agree to be bound by the terms and
conditions as outlined.

Incentive Recipient Name or Organization:

Printed Name of Incentive Recipient’s Authorized Representative (first
and last):

Title of Incentive Recipient / Authorized Representative:

Signature:

Date:
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Appendix B - Project Partner Pre-Approval Risk Assessment

Entity name, address, city, state, zip code:

EIN (Employer ID Number):

DUNS Number:

Number of Years in Operation:

Entity contact person:

Entity Type of Organization (select one):

O Government O Nonprofit corporation O O Individual/

(Please attach Corporation/other: Partnership
determination

letter)

Entity Organization Classification (select all that apply):

O Large Business [0 Small Business

O Minority Institution/Owned O Small Disadvantaged Business
0 Woman-Owned Business O Other:

Does project require special licenses or certifications?

O Yes O No O NA

Does Entity possess the required licenses or certifications?

O Yes O No O NA

Is the Entity currently involved in litigation?

O Yes O No

If yes, explain:

Is the entity currently, or has it ever been debarred or suspended from contracting with federal, state or local
governments?

O Yes O No O NA

If so, when?
Explain:

Within the last five years, has any organization staff been jailed, convicted of a felony or under criminal
investigation?

O Yes O No
If yes, explain:

Has Entity received an award or subaward to conduct programs similar to those covered under this proposed
subaward agreement in the last five (5) fiscal years?

O Yes O No O NA

Has Entity annual financial statements been audited by an independent audit firm in the last five (5) years?
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O Yes O No

Was Entity required to comply with the Single Audit requirements of the Uniform Guidance (2 CFR Part 200) in
the last five (5) fiscal years?

O Yes O No O NA

If Entity has been audited, were there any findings, questioned costs or material weaknesses in the last two (2)
fiscal years? If yes, please explain any findings or questioned costs with respect to an award or subaward to conduct
programs similar to those covered by this proposed subaward agreement.

O Yes O No
If yes, please explain:

Is the Entity currently experiencing financial or cash flow difficulties?

O Yes O No
If yes, please explain:

Does the entity have a financial management system in place to record and segregate project expenditures?
(Example: QuickBooks, Sage ERP, Microsoft Dynamics, Custom Proprietary System, etc.)

O Yes O No
How are project costs segregated in the accounting system?

Does the accounting system identify the receipts and expenditures of program funds separately for each
project?

O Yes O No

Does financial management system provide for the effective control over and accountability for all funds,
property, and other assets, including but not limited to: (1) comparison of expenditures with budget amounts for
each project; and (2) recording of each grant/contract by the budget cost categories shown in the approved
budget?

O Yes O No

Does Entity have a system in place to determine that it has met its cost sharing goals, if applicable?

O Yes O No

Does the entity have a timekeeping system to track labor hours by cost objective?

O Yes O No
How are labor hours compiled and labor costs distributed to projects?

Are all bank accounts reconciled monthly?

O Yes O No
Entity Indirect Costs
Negotiated Federal Indirect Cost Rate? O Yes O No O 10% De Minimis Rate

(If yes, please attach a copy of your current rate agreement)
Name of Designated Federal Cognizant Agency (if applicable):

Does Entity have an effective system of authorizing and approval capital equipment expenditures?

O Yes O No
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Does Entity keep detailed records of individual capital assets and periodically reconcile such records with the
general ledger accounts?

O Yes O No

Does Entity have effective procedures for authorizing and accounting for the disposal of property and
equipment?

O Yes O No

Does Entity maintain property records and are they periodically checked against physical inventory?

O Yes O No

Does Entity have policies that address the following?

Pay Rates and Benefits O Yes O No
Leave O Yes O No
Conflicts of Interest O Yes O No
Lobbying O Yes O No
Drug-free Workplace O Yes O No
Purchasing/Procurement O Yes O No
Capitalization/depreciation O Yes O No

In the last 12 months, has the entity hired new senior management personnel (e.g., Executive Director/CEO,
Finance Director/CFO) and/or program personnel who would be working on EnerglIZE projects?

O Yes O No

If yes, please explain:

In the last 12 months, has Entity implemented new or substantially changed systems related to its project
management?

O Yes O No

If yes, please explain:

By its authorized signatory below, Entity hereby certifies and attests to the accuracy of the above
responses and all corresponding information attached.

Signature Date
[Printed Name]

[Title]
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Appendix C — Jump Start Certification Form

Applicants must demonstrate their status as an equity project if they are applying for additional
incentives. Where applicable, use one of the approved methods of self-certification listed.

Check the box next to the applicable category(ies) and attach the requested documentation. If the
category selected has multiple options for documentation, please check the box of the option for
which you will be providing documentation. Disadvantaged Communities (DAC) and Low-Income
Communities (LIC) are defined within Key Terms within the Implementation Manual and can be
found on the Priority Populations map.

Verification of the applicable category(ies) will occur before notice of conditional award from EnergliZE
during Step 1. EnerglIZE staff will reach out if there is uncertainty on the determination of the equity
self-certification.

| certify that the Applicant Team meets at least one of the following criteria:

O Infrastructure will be installed in a designated Disadvantaged Community or Low-
Income Community. The address of the infrastructure to be built using EnergllZE funds is
located within a DAC or LIC census tract. The address used in the application will be used
to determine this criterion. No additional documentation is required.

O A California Native American Tribe, California Tribal Organization, or Non-
Governmental Organization serving Tribal entities. Attached is documentation of
one of the following:

o OlIf the Applicant is a federally recognized Tribal Government listed under the
list of Indian Entities Recognized by and Eligible to Receive Services from the
United States Bureau of Indian Affairs, check this box — no attachment is
required.

o Olfthe Applicant is not a Federally Recognized Tribal Government, the
Applicant’s 501©(3) Determination Letter from the Internal Revenue Service
(IRS).

O A small business (SB) as recognized by the California State Legislative Code, Section
14837(d) meaning annual revenue less than $15 million per year. Attached is
documentation of the Applicant's SB certification by the California Department of General
Services, Procurement Division (DGS-PD), Office of Small Business and Disabled Veteran
Business Enterprise Services (OSDS). Certification must be current.

O A Certified Minority Business Enterprise as defined by California Public Contract
Code, Article 12; Woman-Owned Small Business; or a Veteran-Owned Small Business;
or a LGBT- Owned Small Business. Attached is documentation of one of the following:
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o [ODocumentation of Small Business (SB) or Disabled Veteran Business
Enterprise (DVBE) certification by the California Department of General
Services, Procurement Division (DGS-PD), Office of Small Business and Disabled
Veteran Business Enterprise Services (OSDS). Certification must be current.

o O Documentation of certification as a Disadvantaged Business Enterprise (DBE)
from CALTRANS, the US Department of Transportation, or another DBE
Certifying Agency. Certification must be current.

o [OFor those meeting the underlying criteria of one of the categories above but lack
the resources to secure official certification, documentation via a self-certification
narrative, written on company letterhead, that explains in detail the company's
ownership structure and how that meets the relevant requirements. EnerglIZE staff
reserves the right to ask for follow-up information as needed to satisfy these
criteria. Narratives are limited to a maximum of 500 words.

0O A Non-profit organization that qualifies for tax-exempt status with the Internal
Revenue Service under Internal Revenue Code Section 501 and are also tax-exempt
under California state law, consistent with the following requirements:

o  The non-profit organization must have been incorporated for at least one year
prior to the time of application submittal.

o  The non-profit organization must at all times be registered and in active/good
standing with the California Secretary of State (Certain non-profits that are
tribally chartered corporations under tribally enacted laws may be exempt from
registration with the California Secretary of State).

o The organization must be based in California or have at least one full-time staff
person based in California.

o A non-profit lead Applicant must submit the following Supporting Documentation for
Eligibility Confirmation (where applicable):

a. Evidence of their tax-exempt status with the Internal Revenue Service under
Internal Revenue Code Section 501 (Copy of the IRS Determination Letter)
and their tax- exempt status under California State law (Copy of Exemption
Letter from State of California Franchise Tax Board).

b. Evidence of at least one-year incorporation from the time of voucher
application submission (Copy of Articles of Incorporation).

c. Evidence of being registered and in active and good standing with the
California Secretary of State (Copy of Statement of Information and
Certificate of Status).
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O APublic Transit System serving a designated Disadvantaged Community or Low-
Income Community. Attached is documentation of one of the following:

o [OThe address of the infrastructure to be built using EnergllZE funds is located
within a DAC or LIC census tract. The address used in the application will be
used to determine this criterion. No additional documentation is required.

o DA self-certification narrative, written on public agency letterhead, that
documents that at least 50 percent of applicable routes or coverage areas are
within DACs and/or LICs. EnerglIZE staff reserves the right to ask for follow-up
information as needed to satisfy these criteria. Narratives are limited to a maximum
of 500 words and may include graphs and visuals.

O A Public School District installing infrastructure in a designated Disadvantaged
Community, Low-Income Community, and/or a School District serving greater than
50 percent free and reduced-price meals to students, or another program intended
to serve Economically Disadvantaged students. Attached is documentation of one of
the following:

o [OThe address of the infrastructure to be built using EnergllZE funds is located
within a DAC or LIC census tract. The address used in the application will be
used to determine this criterion. No additional documentation is required.

o OA self-certification narrative, written on district letterhead, that documents that at
least 50 percent of the students served by the school district are eligible for free or
reduced-price meals or another program intended to serve Economically
Disadvantaged students. EnerglIZE staff reserves the right to ask for follow-up
information as needed to satisfy these criteria. Narratives are limited to a maximum of
500 words.
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Appendix D - Summary of Project Step Requirements

The following section outlines requirements to progress through Steps 1 through 4, detailed in
Section 5, EnergllZE Award Process. Applicants must provide documentation through the IPC to
verify progress within each Step. All Steps have a time guideline which all awarded projects must
adhere to. Failure to submit the required documentation within the given timeframes will result in a
Notice of Performance and possibly cancellation of the award. To move on to the next project Step,
documentation for all items listed, in addition to lane-specific documents and responses to
required questions, must be provided and approved by EnergllZE. Applicable requirements will be
confirmed prior to project agreement execution.

Required Documents for Each Step in the EnerglIZE Project
Step 1 SUBMIT APPLICATION
Site Verification Form/Proof of Property Ownership

Communication from utility with new service request and/or utility
coordination

Formal Charger/Dispenser equipment quote
Preliminary or Final Site Plan (depending on Readiness Tier)

Issued or Submitted Building Permit/AHJ Permitting Checklist (depending on
Readiness Tier)

Jump Start Certification Form (if meeting equity criteria)

Vehicle Commitment Agreement/Proof of vehicle serviced
(ownership/purchase order/customer base/voucher)

Acknowledgement of Incentive Recipient Terms & Conditions and EVITP,
DIR, and Insurance Affidavit

Additional supporting documents as required

Step 2 SUPPORTING DOCUMENTS
Signed Incentive Recipient Terms and Conditions
Signed DIR, Insurance, and EVITP Affidavit
Utility confirmation of site capacity
EVSE or hydrogen fueling equipment Purchase Orders
Hydrogen Safety Plan — Hydrogen projects only

Proof of Critical Milestones Step 2 - Hydrogen projects only (Proof of AHJ
and Fire Permitting meetings)

Hydrogen Project Attestation of Codes and Standards — Hydrogen projects
only

Additional supporting documents as required
Step 3 CONSTRUCTION
Issued Building Permit |
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Project Plan defining community benefits, and workforce inclusive of local
labor or disadvantaged labor & Scope of Work

Proof of Contractor license, insurance and EVITP

DIR registration or exemption

Proof of Critical Milestones Step 3 — Hydrogen projects only (Proof of utility
connection and hydrogen supplier meetings)

Additional supporting documents as required

STEP 4 COMMISSIONING

Signed Inspection Sheet and Closed Building Permit

Third-Party Network Provider Communications Contract (EV projects only)

Verification that chargers/dispensers are in working order - Commissioning
Report

Photos of serial numbers for all installed charging/fueling equipment

Photographic evidence of the site and installed equipment

Notification of operational and open retail status

Final proof of payment and invoice package

Additional supporting documents as required

March 2025
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Appendix E - Extension Request and Cancellation Policy

General

EnergllZE Commercial Vehicles (EnergllZE) may grant Incentive Recipients extensions and
cancellations ONLY when project delays or other mitigating circumstances are outside the Incentive
Recipient’s control, can be documented by the Incentive Recipient, AND sufficient project progress can
be demonstrated to the satisfaction of CALSTART. Incentive Recipients must report project delays

within 30 calendar days of becoming aware of them to EnerglIZE Staff.

Extension requests will be evaluated individually based on the established criteria, and the decision to
grant an extension will be made by EnerglIZE Staff. Incentive Recipients agree to be bound by said
determinations in accordance with the Terms and Conditions for participation in EnerglIZE. Any
Incentive Recipient who fails to complete their project within the 24 months electric vehicle (EV) project
timeline or 36 months hydrogen (H2) project timeline from Notice of Conditional Award and does not

receive an approved extension from EnerglIZE will be subject to cancellation.

Any efforts made to abuse, circumvent, or not abide by said determinations may lead to

temporary or permanent forfeiture of eligibility for participation in EnerglIZE. Such

determinations shall be made solely by EnergllZE and subject to appeal at the discretion of
CALSTART.

1 Requesting an Extension

1.1 Process for Requesting an Extension

Requests for extension must be made in writing via the Incentive Recipient’s profile in the Incentive
Processing Center (IPC) using the Extension Request Form. The request must clearly explain the nature
of the delay, how that delay is outside of the Incentive Recipient’s control, and include appropriate
supporting documentation explaining the reason for the delay (e.g., email correspondence from

permitting agency, equipment procurement documents, etc.). Any requests without supporting

documentation shall be declined.

All requests for extension must include a plan for completing the necessary task for which the extension

is requested and within the extension period.
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EnergllZE may determine additional documentation is necessary to evaluate an extension
request. The Incentive Recipient will have five (5) business days from the date that a request is
received to provide said documentation. Additional time may be provided at the discretion of

EnerglIZE. Failure to comply with this request will result in denial of the extension request.

1.2 Timing

EnerglIZE Incentive Recipients are required to submit Project Step requirements by their
respective deadlines (see Implementation Manual for Project Step requirements and timelines).
Projects requesting an extension to complete the Project Step requirements must submit their
request, via the IPC, at least 15 calendar days prior to the deadline. Requests made outside this

window must clearly explain why such requests could not have been made earlier.

Approved extensions shall not exceed six (6) months for EV or eight (8) months for H2 past a
given deadline (per extension), unless explicitly granted in writing from EnerglIZE Staff. Incentive
Recipients are required to notify EnergllZE of any delays as the Incentive Recipient becomes
aware and submit an extension request as early as possible. Failure to do so may result in denial

of the request.

1.3 Delays Outside Incentive Recipient’s Control

All extension requests must be based on a need created by project delays outside the Incentive

Recipient’s control. Such project delays eligible for consideration of an extension shall be limited to:

Excusable Extension Reason Supporting Documentation

Equipment Issues — Includes delivery
Notification of issues and shipping ETA from equipment
delays and non-functioning
distributor
equipment issues.

Permit Approval by AHJ (Authority Evidence of permit processing status/timelines; evidence

having Jurisdiction) — Includes CEQA of persistent follow-up with agencies or other authorities

process delays outside the Incentive Recipients’ control. Proof of

accuracy and completeness of information provided to
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permitting agencies.

Utility Design or Interconnection Evidence of utility status/timelines

o Self-certified letter detailing municipal process delays,
Municipal Process — Includes delays

with RFP/RFQ for equipment and

with evidence of RFP/RFQ bid review and selection

. process status. (ex. Board meeting minutes, posted
general contractor selection
solicitation, etc.)

Copy of communication from governing authority,

detailing state of emergency and limitations or Self
Extreme Weather
certified letter detailing extreme weather and explanation

of the delay, with upcoming schedule.

Public Health Orders or Critical Staff
Copy of communication from governing authority,
lliness — limiting on-site presence and
. detailing limitations
operations

Email a detailed explanation of the delay and evidence of
Labor Shortage
upcoming scheduled labor and timeframe

Self-certified letter explaining the vendor’s inability to
fulfill order, when the change occurred, and replacement
vendor. Proof the vendor is in the process of closing or
has already shut down. (e.g. Email confirmation from the

Vendor Changes/Issues vendor, news article, public records)

Projects in Step 3 and 4: This excusable reason applies
only in cases where a vendor has gone out of business or
is otherwise unable to supply the originally proposed

equipment, causing unavoidable project delays.

Under extraordinary circumstances (e.g., Natural disasters such as fires, earthquakes, etc.), the Project
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Team may consider requests for extension for reasons outside of those described above.

1.4 Demonstrating Sufficient Project Progress

EnerglIZE Staff will evaluate whether the Incentive Recipient has made sufficient project progress
towards the overall completion of the project in good faith. For the purposes of this document, sufficient
project progress shall mean that considerable progress has been made within the current project Step,

including the completion of tasks not directly contributing to the delay, at the time the request is made.

Each extension request will be reviewed on an individual basis and be evaluated based on the totality of
the circumstances. Determination of whether sufficient project progress has been made shall rest solely

with EnerglIZE Staff, and any determinations shall not be subject to appeal.

Examples of actions taken by the Incentive Recipient which may be considered when evaluating

whether sufficient project progress has taken place include, but are not limited to:

o Documentation indicating timely and persistent follow-up with permitting agencies, utilities, and

property owners/management (beyond that which was included with their application)

o Proof of accuracy and completeness of information provided to permitting agencies and utilities

(beyond that which was included with their application)
o Timeliness of equipment and service orders
o Date and time stamped photos of the Project Site
o Proof of other good faith efforts to complete charger installation

The following actions on behalf of the Incentive Recipient WILL NOT constitute sufficient project

progress:

e Supporting documentation that reflects the Incentive Recipient hindering the progression of the
project such as not providing timely responses and communications to contractors, utilities,

vendors, etc.

o Inability to timely notify the EnerglIZE project staff of any delays, that materially impact the

completion of the project, when such delays become known to the recipient.

e Stopping work (absence the issuance of a stop-work order) or not starting the project due to

outside constraints without prior notification to EnerglIZE.

54|Page
March 2025




1.5 Supporting Documentation

Incentive Recipients are required to upload project step documentation (e.g., equipment procurement
orders, invoices, inspection cards, etc.) through the Incentive Processing Center (IPC). All extension
requests must be accompanied by supporting documentation. Any requests without supporting

documentation shall be declined.
Please see Implementation Manual for project step documentation requirements.

Compliance with all foregoing stipulations is material to participation in EnerglIZE. Failure to do

so may result in temporary or permanent forfeiture of eligibility for participation in EnerglIZE in

accordance with the Terms and Conditions.

2 Cancellations

2.1 Incentive Recipient/Applicant Initiated Cancellation

In the event an Incentive Recipient requests to cancel their Award, the Incentive Recipient must do so in
writing to infrastructureincentives@tetratech.com. The request must include all the foregoing materials
to be considered complete. The application number must be included in the request. Any funds
reserved in association with said award shall be forfeited. Any funds paid via Milestone Payments must
be returned within 14 calendar days of cancellation. Any cancelled projects can reapply to future

EnergllZE funding lanes.

In the event a cancellation request is received prior to distributing Conditional Notices of Award,
EnerglIZE Staff shall confirm cancellation of the application, and any relevant documents submitted but

not yet reviewed shall therefore not be reviewed or considered for award.

Compliance with all foreqgoing stipulations is material to participation in EnergllZE. Failure to do

so may result in temporary or permanent forfeiture of eligibility for participation in EnerglIZE in

accordance with the Terms and Conditions.

2.2 EnerqgllZE Initiated Cancellation

EnerglIZE Incentive Recipients are required to complete each step of the incentive program and
respond to all communications in a timely manner. Failure to respond and/or submit Project Step
requirements can result in project award cancellation.
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If selected for an award, the Incentive Recipient must sign the EnerglIZE Terms and Conditions in Step
2. An Incentive Recipient’s failure to sign the EnergllZE Terms and Conditions within 90 calendar days

following notice of conditional awards will result in cancellation of the conditional award.

Incentive Recipients who fail to complete a Project or Project Step within the allotted timeline, will be
issued a Project Performance Review Notice. Recipients will have ten (10) business days to respond to
the Notice and provide missing/incomplete step requirements and a concise plan, including a timeline
for remaining steps and/or project completion. Satisfactory submissions of missing/incomplete steps
requirements and plan for remaining steps will clear and resolve the Project Performance Review

Notice.

Failure to remedy the Project Performance Review Notice within ten (10) business days will result in the
EnergllZE team attempting to schedule a meeting with all affected parties. The meeting will include the
Incentive Recipient, Fleet (if different), Vendor (if different), and applicable members of the EnerglIZE
team. The meeting will allow all parties to determine the status of the project, roadblocks preventing
progression, and viability of the project. If viable, the attendees will establish and commit to a project

progression plan with necessary extension to complete project. This plan will outline requirements and

step deadlines that must be met to allow the project to proceed. Failure to meet these deadlines will
result in project and award cancellation. Failure to respond to or schedule a meeting within five (5)

business days of initial request will result in project and award cancellation.

Upon determination of award cancellation, the Incentive Recipient is issued a Notice of Cancellation.
Any funds paid via Milestone Payments must be returned within 14 calendar days of cancellation.
Incentive Recipients can apply to future funding lanes; however, the award cancellation status will be
taken into consideration when reviewing projects for conditional award and can prevent future projects

from being awarded.

3 Additional Considerations

e In the event a permit expires prior to final inspection, the project will be placed on a 60-day hold.

If the permit issue is not resolved within 60 days, the project is subject to cancellation.

o Each project will be allowed a maximum of one extension. In extenuating circumstances,

additional time may be provided at the discretion of EnergllZE. Projects encountering multiple
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delays should submit their extension request for the most impactful and time-consuming reason.

e Projects that have received extensions prior to this policy update may be allowed a maximum of

one (1) additional extension if requested on or after 04/01/2025.

Compliance with all foregoing stipulations is material to participation in EnerglIZE. Failure to do

so may result in temporary or permanent forfeiture of eligibility for participation in EnerglIZE in

accordance with the Terms and Conditions.
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Appendix F - EnergllZE Incentive Recipient Terms and Conditions

TERMS AND CONDITIONS
ENERGIIZE INCENTIVE RECIPIENT

Effective December 2024

As a condition for participating in the Energy Infrastructure Incentives for Zero-Emission Commercial
Vehicles (EnergllZE) Project, the incentive Applicant Team, Incentive Recipient, and Application/
Installation Partners must comply with the requirements below with the Incentive Recipient of
EnergllZE funds bearing responsibility for ensuring compliance. Applicant Teams must mutually
agree upon which items they intend to be responsible for by initialing each line below and by signing
and dating the document. Upon execution of an agreement with CALSTART and the Incentive

Recipient, CALSTART will counter sign the document executing the EnergllZE agreement.

Infrastructure Will Support Medium and Heavy-Duty Vehicles

1. | assure that equipment purchased with an EnerglIZE incentive, including
electric vehicle charging and hydrogen fueling equipment, will be utilized for the charging
or fueling of Class 2B — Class 8 commercial vehicles;

2. | agree to provide access to charging/fueling equipment for the intended

commercial fleet or the public at the agreed upon location;

Maintaining, Using, and Operating Equipment

3. | agree to ensure that chargers/refueling stations installed in the project are
operational at least 97 percent of a charging/refueling site’s standard hours of operation for
five years after commissioning. Without limitation to other rights and remedies which the
CEC may have, including but not limited to provisions specified in the Terms and Conditions
of this agreement, this requirement to ensure operationality for five years after
commissioning shall survive the completion or termination date of this agreement. In
addition to the foregoing requirements regarding uptime, | further agree to take reasonable

and necessary steps in preparation for compliance with forthcoming legislation on uptime
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(i.e., AB 2061) which may impact infrastructure installed after 1/1/2024.

4, | agree to maintain equipment insurance as required by law; | agree to
ensure equipment purchased with an EnerglIZE incentive, including electric vehicle charging
and hydrogen fueling equipment, will be maintained as recommended by the manufacturer
and as needed to prolong the equipment lifetime;

5. | agree that equipment purchased with an EnerglIZE incentive, including
electric vehicle charging and hydrogen fueling equipment, will be operated as
recommended by the manufacturer to ensure durability and efficiency;

6. | agree to the Manufacturer’s Terms and Conditions for usage of the equipment

and to purchase extended product warranty;

For Charging as a Service Vendors ONLY:

7. | agree to full responsibility for project management, installation,
construction, operation, and maintenance of charging infrastructure;

8. | agree to provide and maintain cable management systems for charging stalls and
shall ensure compliance with any associated authority having jurisdiction (AHJ) requirements

for the fleet or site listed on the application;

For Hydrogen Awardees ONLY:

9. | agree to follow requirements of the Hydrogen Safety Plan detailed in the
Implementation Manual, including compliance, adherence to Hydrogen Safety Plan, and
training.

10. | agree that, should the Applicant’s adherence with the public guidelines or its
Hydrogen Safety Plan(s) lapse, without limitation to any other rights, EnerglIZE staff reserves
the right to cancel the agreement funded by this incentive project.

11. | agree to follow standards, laws, regulations, and guidelines applicable to

Hydrogen listed in the Implementation Manual as well as though required by the applicable

AHJ and by law.
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Vendor Assurances

12. | agree to carry Worker's Compensation Insurance for all employees who will
be engaged in the performance of this Agreement and agree to furnish EnergllIZE staff

with satisfactory evidence of this insurance at any time it may be requested;

13. If self-insured for worker's compensation, | hereby warrant such self-insurance
is permissible under the laws of the State of California and agree to furnish to EnergliZE
staff satisfactory evidence of this insurance at any time EnerglIZE staff may request;

14. | agree to ensure vendor and/or sub-vendor’s, Contractors State License Board
(CSLB) number active, in good standing, and make EnerglIZE staff aware of any updates to
my status in a timely manner.

15. | agree to perform reasonable due diligence in the selection of a vendor, installer,
or subcontractor who aids in the construction, installation, commissioning, or completion of
an infrastructure site and hereby waive any rights to hold responsible EnerglIZE staff for

potential delays, damages, or injuries; if applicable.

Equipment Compliance

16. | agree that equipment must be in compliance and remain in compliance with all
applicable US federal, California state, and local rules and regulations, including those
regarding air quality; furthermore, | agree that EnerglIZE staff reserves the right to check
compliance at any time;

17. | agree to be available for any follow-up inspection by EnerglIZE staff or their
designee, if requested, and agree to provide reasonable facilities and assistance for the
safety and convenience of their representatives. All site visits and evaluations will be

performed in a manner that does not unduly interfere with or delay the work;

Project Communication

18. When the incentive has been received by the Project Partner, and in any instance

wherein the incentive is canceled for any reason, | will notify

infrastructureincentives@tetratech.com if a different person should receive these messages
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instead;

Public Funding Sources

19. | agree to disclose to EnerglIZE staff all sources of public funding that apply to

the purchase of any equipment for which | request EnerglIZE incentives;

ADA Compliance

20. | agree to comply with the Americans with Disabilities Act (ADA) of 1990 (42
U.S.C. 12101, et seq.), which prohibits discrimination on the basis of disability, as well as

applicable regulations and guidelines issued pursuant to the ADA,;

AB 841 Compliance

21. | agree to comply with Assembly Bill 841 (2020), as applicable. AB 841 (Ting,
2020) added Public Utilities Code (PUC) section 740.20, which requires Electric Vehicle
Infrastructure Training Program (EVITP) certification to install electric vehicle charging
infrastructure and equipment for work performed on or after January 1, 2022, subject to
certain exceptions. | agree to comply with EnerglIZE staff requests for information to confirm

compliance with this item.

All electric vehicle charging infrastructure and equipment located on the customer side of the
electrical meter shall be installed by a contractor with the appropriate license classification,
as determined by the Contractors’ State License Board, and at least one electrician on each
crew, at any given time, who holds an EVITP certification. Projects that include installation of
a charging port supplying 25 kilowatts or more to a vehicle must have at least 25 percent of
the total electricians working on the crew for the project, at any given time, who hold EVITP
certification. One member of each crew may be both the contractor and an EVITP certified

electrician. The requirements stated in this paragraph do not apply to any of the following:

1) Electric vehicle charging infrastructure installed by employees of an

electrical corporation or local publicly owned electric utility.

2) Electric vehicle charging infrastructure funded by moneys derived from credits
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generated from the Low Carbon Fuel Standard Program (Subarticle 7 (commencing
with Section 95480) of Article 4 of Subchapter 10 of Chapter 1 of Division 3 of Title 17

of the California Code of Regulations).

Billing and Payment

22. | agree that all projects receiving funds through an EnerglIZE incentive shall
comply with all California public works requirements (Lab. Code § 1720 et seq. and 8 CCR
16000 et seq.) including but not limited to the payment of prevailing wages;

23. | agree that all project billings shall clearly summarize actual itemized costs billed
and requested for reimbursement as outlined as eligible costs in the EnergllZE
Implementation Manual. | agree that | will not request reimbursement for ineligible costs on
any invoice submitted;

24, | agree to submit these itemized project billings and to report matching costs
(if applicable) with sufficient supporting documentation and based upon actual costs
incurred. | further acknowledge that the failure to do so may result in delayed payment;

25. | agree to notify EnerglIZE staff of any changes to this project’s Milestone Payment
Request Form and Schedule, including but not limited to expected timeline of payment
requests, and understand that failure to do so may result in delayed payment;

26. | agree to retain all project records for a minimum of three (3) years after the
final payment has been received or after the agreement term, whichever is later, unless
otherwise specified in the agreement. These records include but are not limited to payment
requests, the equipment invoice(s), proof of purchase, equipment payment information and
related bank records, documentation of match funding, and purchaser information;

27. Upon written request from EnerglIZE staff | agree to provide detailed
documentation of all project expenses at any time throughout the project and for a period of
at least three (3) years thereafter. | acknowledge and agree that project documentation,
including documentation of project expenses, is subject to audit by the California Energy

Commission or its designated representative.

Requesting New Equipment
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28. | agree to seek pre-approval from the EnerglIZE staff on the inclusion of
new equipment for approval if not included on the Site Equipment Manifest. |
understand that changes to charging/fueling equipment are not permitted after

moving to Step 3;

Incentive Processing Center

290. | agree to keep my EnerglIZE Incentive Processing Center account, and any
shared accounts, active while | have unredeemed incentives, for the three (3) years after
project commissioning;

30. If applicable, | agree to partner with any Project Partner requesting an incentive on
my behalf to ensure complete documentation for incentive redemption. | further understand
that | will receive automated emails from the EnerglIZE Incentive Processing Center if a

Project Partner requests an incentive on my behalf;

Data Collection

31. | agree to ensure data collection during the duration of the EnerglIZE agreement
on deployed infrastructure equipment, reported quarterly, starting from the date of final
commissioning. Data requirements are outlined in the Implementation Manual;

32. | agree to respond to surveys put forth by EnerglIZE staff on a quarterly basis for

during the duration of the EnergllZE agreement;

Project Timeline

33. | agree to inform EnerglIZE staff in a timely manner if the deployment timeline
(time from execution of this agreement to final commissioning) exceeds twenty-four (24)
months. Failure to do so may place the Applicant at risk of delayed or cancelled incentive

payment(s).

EnergllZE Incentive Recipient and, if applicable, Project Partner and Additional

Signatories undersigned agree jointly to the following items:
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Information Sharing

34. | understand and agree that basic project information (i.e. location, organization name, and
infrastructure to be installed) will be shared with geographically relevant utility provider(s) for

the purposes of infrastructure planning and incentive coordination;

35. General information about my project may be shared publicly including but not limited to
awardee name, project type, project zip code, number and type of infrastructure installed, and
number of vehicles being serviced. EnerglIZE staff will share approximate location on a map
for the public to view.

Confidential Information

36. | agree that application materials submitted for this incentive request are considered

confidential if marked as such;

Compliance with Terms

37. | agree that failure to comply with the terms of this agreement may result in withholding of
future payments or repayment of received incentive funds to EnerglIZE staff and may be
considered for any future award determinations;

38. | agree to comply with applicable US federal, California state, and/or local rules, regulations,
and law. | agree that failure to do so may result in a cancellation of my incentive and
repayment of received incentives.

39. | agree the information represented on all forms submitted to EnerglIZE staff as part of my
application are true and correct and all supporting documentation is true and correct and
meet the minimum requirements of EnerglIZE;

40. I understand and agree that after an incentive request is submitted, the end-user cannot
be changed;

41. I understand that EnerglIZE staff reserves all rights and remedies available under the law

to enforce the terms of this agreement;

Implementation Manual

42. | acknowledge that EnerglIZE staff may at any time, by written order, make changes within
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the EnergllZE Implementation Manual to affect future incentive rollout. Any such changes
will not cause an increase or decrease in the estimated cost of, or the time required for,
completion of the current project under this agreement;

43. | have read, understand, and agree to all provisions in the EnerglIZE Implementation Manual;

Confidentiality Policy

44. | have read and agree to the EnerglIZE Commercial Vehicles Confidentiality Policy;

Equipment

45. | understand and agree that this EnerglIZE incentive request is only valid for the specific
equipment purchased through this specific vendor/manufacturer, and that any incentive
provided based on this request will be null and void if the purchaser, vendor/manufacturer,
or equipment identified herein change after incentive receipt or for noncompliance with

applicable EnergllZE requirements;

Acknowledgement of Terms

46. Please place an “X” in the space provided indicating whether one or more parties are
signing this agreement:

. Incentive Recipient is sole signer of this agreement: By signing this
EnerglIZE Incentive Request Terms and Conditions Form, | acknowledge that |
have read and understand, and Incentive Recipient agrees to be bound by, the
entire terms and conditions as described above. | certify under penalty of perjury
that the information provided is accurate and (if applicable) do hereby assert |
have been granted authority by my organization to sign and agree on their behalf.

. Project Partner, and/or additional signatories are signing this
agreement: By signing this EnerglIZE Incentive Request Terms and Conditions Form,
we acknowledge that we have read and understand, and all signatories agree to be
bound by, the terms and conditions as described above. We agree that each party is

separately responsible for the numbered items above as defined by the party name
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next to each numbered item. We acknowledge all parties agree to all the lettered
items listed above, jointly. We certify under penalty of perjury that the information
provided is accurate and (if applicable) do hereby assert we have been granted
authority by our organizations to sign and agree on their behalf.

If applicable, does this incentive request represent your organization’s first zero-emission
infrastructure purchase?

OYes O No

By Signing the EnergllZE Incentive Request and Terms and Conditions Form, | acknowledge that |
have read and understand, and agree to be bound by, the terms and conditions as outlined
above.

| certify that under penalty of perjury that the information provided is accurate.

Incentive Recipient

Company/Organization Name:

Name of Authorized Representative and Title:

Signature of Authorized Representative:

Date:

CALSTART, Administrator of EnergllZE

Company/Organization Name: CALSTART

Name of Authorized Representative and Title:  [Piero Stillitano

Signature of Authorized Representative:

Date:

Project Partner, if applicable
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Name of Project Partner
(Company/Organization Name):

Name of Authorized Representative and Title:

Signature of Authorized Representative:

Date:

Additional Signatory, if applicable

Company/Organization Name:

Relationship to project (recipient, applicant
team member, installation partner, fleet, etc.):

Name of Authorized Representative and Title:

Signature of Authorized Representative:

Date:

Additional Signatory, if applicable

Company/Organization Name:

Relationship to project (recipient, applicant
team member, installation partner, fleet, etc.):

Name of Authorized Representative and Title:

Signature of Authorized Representative:

Date:
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Appendix G - Site Verification Form

This form establishes that the installation work is authorized by the owner of the real property (Property
Owner). The purpose of this form is to establish that the EnergllZE Applicant or participant is able and
authorized to make alterations and/or improvements necessary for infrastructure to be constructed and
commissioned. If new or upgraded equipment is provided by the utility, then proof of easement is
required. Please contact EnergllIZE staff if you are unable to obtain the proper signature(s) for this Site
Verification Form.

This form is required by all Applicants. Where Applicants are the Property Owners, they must attach proof
of ownership in attachment to this form. Applicants who are not the Property Owners must receive a
signature on this form from the Property Owner’.

EnergllZE Applicant. Please complete as follows:

Organization Name:

Installation Site Address:

City: State: Zip Code:

Applicant hereby represents and warrants to EnerglIZE Staff: (i) that all the foregoing information is true and correct; and (ii) that
the undersigned has been duly authorized by Applicant to execute and submit this Site Verification Form. Applicant acknowledges

and agrees that EnerglIZE staff is relying on Applicant’s foregoing certifications in reviewing and approving of Applicant’s
application.

Signature of Authorized Applicant or
Representative of Applicant:

Print Name: Title:
Date:

PROPERTY OWNER. Please complete as follows:

Provide the name of the company, city, trust, organization or individual that owns the property where the project site will be located
(“Owner”).

Property Owner Name:

The undersigned, on behalf of (“Owner”), hereby represents and warrants to
EnerglIZE staff (i) that Owner is the property Owner located at (“Property”) where
infrastructure will be installed; (ii) that Owner has consented to EnerglIZE Applicant’s/participant’s installation of certain EV
charging station equipment and/or hydrogen fuel cell refueling equipment at the property; and (iii) that the undersigned has been
duly authorized to execute and submit this Site Verification Form to EnerglIZE staff. Owner acknowledges and agrees that
EnerglIZE staff is relying on Owner’s foregoing certifications in reviewing and approving of Applicant’s application.

Signature of Property Owner or
Representative of Property Owner:
Print Name: Title:
Date:

After completion of this form, please await review from the EnergllZE team and be prepared to provide
additional information if necessary. EnergllIZE staff reserve the right to require that participant and
owner provide such further information as may be required to review and approve an application.

70n a case-by-case basis, a written Letter of Intent (LOI) signed by the landlord certifying that the Property Owner and the Applicant
authorize the installation work may satisfy this Step 1 requirement in lieu of the Property Owner signature on this form. However, the
Site Verification Form must be executed by the Property Owner and submitted to EnerglIZE staff in Step 2.
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Appendix H — Authority Having Jurisdiction Permitting Checklist

California

B?u'lding CITY OR COUNTY OF

U?ﬁcia]s RESIDENTIAL AND NON-RESIDENTIAL
CHECKLIST FOR PERMITTING ELECTRIC VEHICLES

AND ELECTRIC VEHICLE SERVICE EQUIPMENT (EVSE)

(Replace with City or County logo)

Please complete the following information related to permitting and installation of Electric Vehicle
Service Equipment (EVSE) as a supplement to the application for a building permit. This checklist
contains the technical aspects of EVSE installations and is intended to help expedite permitting and
use for electric vehicle charging.

Upon this checklist being deemed complete, a permit shall be issued to the applicant. However, if it
is determined that the installation might have a specific adverse impact on public health or safety,
additional verification will be required before a permit can be issued.

This checklist substantially follows the “Plug-In Electric Vehicle Infrastructure Permitting Checklist”
contained in the Governor’s Office of Planning and Research “Zero Emission Vehicles in California:
Community Readiness Guidebook” and is purposed to augment the guidebook’s checklist.

Job Address: Permit No.

I:l Single-Family I:l Multi-Family (Apartment) I:l Multi-Family (Condominium)
I:l Commercial (Single Business) I:l Commercial (Multi-Businesses)

[ Mixed-Use [ public Right-of-Way

Location and Number of EVSE to be Installed:

Garage Parking Level(s) Parking Lot Street Curb
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Description of Work:

Applicant Name:

Applicant Phone & email:

Contractor Name:

License Number & Type:

Contractor Phone & email:

Owner Name:

Owner Phone & email:

EVSE Charging Level: [ Level 1 (120v) [ Level 2 (240v) [ Level 3 480Vv)

Maximum Rating (Nameplate) of EV Service Equipment = kW

Voltage EVSE = \Y

Manufacturer of EVSE:

Mounting of EVSE: I:l Wall Mount I:l Pole Pedestal Mount I:l Other

System Voltage:

[1120/240v, 16, 3w [ 120/208v, 30, 4w [ 1207240V, 3¢, 4w

[ 277/480v, 3¢, 4w [ other

March 2025
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Rating of Existing Main Electrical Service Equipment = Amperes

Rating of Panel Supplying EVSE (if not directly from Main Service) = Amps
Rating of Circuit for EVSE: Amps / Poles
AIC Rating of EVSE Circuit Breaker (if not Single Family, 400A) = AlC.

(or verify with Inspector in field)

Specify Either Connected, Calculated or Documented Demand Load of Existing Panel:

e Connected Load of Existing Panel Supplying EVSE = Amps
e (Calculated Load of Existing Panel Supplying EVSE = Amps
e Demand Load of Existing Panel or Service Supplying EVSE = Amps

(Provide Demand Load Reading from Electric Utility)

Total Load (Existing plus EVSE Load) = Amps

For Single Family Dwellings, if Existing Load is not known by any of the above methods, then the
Calculated Load may be estimated using the “Single-Family Residential Permitting Application

Example” in the Governor’s Office of Planning and Research “Zero Emission Vehicles in California:

Community Readiness Guidebook” https://www.opr.ca.gov

March 2025
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EVSE Rating Amps x 1.25 = Amps
# AWG

Minimum Ampacity of EVSE Conductor =

For Single-Family: Size of Existing Service Conductors = # AWG or kcmil
- or- : Size of Existing Feeder Conductor
Supplying EVSE Panel = # AWG or kcmil

(or Verify with Inspector in field)

I hereby acknowledge that the information presented is a true and correct representation of existing
conditions at the job site and that any causes for concern as to life-safety verifications may require further
substantiation of information.

Signature of Permit Applicant: Date:
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Appendix | - Application for Confidential Designation

Any person submitting a record to the CEC must specify if it should be designated a confidential
record by providing an application for confidential designation. The application, which is not
confidential, will be reviewed and acted upon by the executive director in consultation with the
chief counsel. The CEC’s process for reviewing and designating records as confidential can be
found at California Code of Regulations, title 20, section 2505.

Filing Process

Applications for confidentiality, and the confidential documents, must be uploaded directly to the
Docket Unit through the e-filing system. Individual documents cannot exceed 30 MB.
Applications submitted directly to staff and not to the Docket Unit will not be acted on and the
documents may be subject to disclosure. For filings not associated with any specific proceeding,
the application and relevant records shall be filed into docket 22- MISC-01. Links to the e-filing
system are provided on most proceeding webpages labeled “Submit e-filing.” Alternatively, go
directly to the e-filing log-in page:
https://efiling.energy.ca.gov/Login.aspx?perms_1&returnurl=http%3A//efiling.energy.ca.gov/EFili
ng/EfileSelect/ Proceeding.aspx

For additional information on e-filing see: CEC’s E-filing and E-commenting System User’s
Training Guide, https://www.energy.ca.gov/sites/default/files/2020-
03/Efiling_User_Training_Guide_Feb2020_ADA.pdf.

Registration is necessary the first-time documents are uploaded. After registering, to submit a
confidential filing click on Quick Actions from the DASHBOARD and select Submit
Confidential e-filing from the dropdown list. The application must be uploaded first followed by
one or more confidential files. Failure to follow these steps may result in confidential
material becoming public. If you have questions regarding the filing process, contact the
Docket Unit at docket@energy.ca.gov.

The following are some of the processes for requesting confidentiality of records:
A. Repeated Applications for Confidentiality (20 CCR 2505 (a)(4).)

These are applications claiming that the CEC has previously found the data confidential. It is
not necessary to include legal arguments. If you are filing your request on this basis submit
a letter including, the date and transaction number of the CEC’s original determination letter
if known and a certification that the records at issue are substantially similar to the records
previously designated as confidential, and that the facts and circumstances have not
changed.

B. Automatic Confidentiality for certain categories of data (20 CCR 2505 (a)(5).)
C. Records provided by Public Agencies (20 CCR 2505(b).)
D. Standard Applications for Confidentiality (20 CCR 2505(a)(1).)

These applications require the applicant to present a legal basis for a determination that the
information submitted should be held as confidential and not subject to disclosure. A deficient or
incomplete application may be subject to requests for clarification or be returned to the applicant
with a statement of its defects.

For standard applications, provide a written letter (application for confidentiality) containing
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complete responses to the information requested below in the following order:
1. Contact Information: (20 CCR 1208.1.)

Applicant Name

Phone Number

E-mail

Proceeding Name

Docket Number

2. Title, date, and description (including number of pages) of the information or data for which
you request confidential designation. (20 CCR 1208.1.)

3. Specify the part(s) of the information or data for which you request confidential designation.
(If the data is in charts or spreadsheets, highlighting is sufficient.) (20 CCR 2505(a)(1)(B.))

4. State and justify the length of time the CEC should keep the information or data confidential.
The term requested must be relevant to the stated basis for confidentiality. (20 CCR
2505(a)(1)(C.))

5. State the provision(s) of the California Public Records Act or other law that allows the CEC to
keep the information or data confidential and explain why the provision(s) apply to that material.
(See Gov. Code, §§ 7920.000-7930.215.) (20 CCR (a)(1)(D.))

6. If the applicant believes that the information or data should not be disclosed because it
contains trade secrets or its disclosure would otherwise cause a loss of a competitive
advantage, the application also shall state: (20 CCR (a)(1)(D.))

(a) the specific nature of that advantage,
(b) how the advantage would be lost,
c) the value of the information to the applicant, and

(
(d) the ease or difficulty with which the information could be legitimately acquired or
duplicated by others.

7. State whether the information or data can be disclosed if it is aggregated with other
information or masked to conceal certain portions. State the degree of aggregation or masking
required. If the data cannot be disclosed even if aggregated or masked, explain why. (20 CCR
2505(a)(1)(E.))

8. State how the information or data is kept confidential by the applicant and whether it has ever
been disclosed to a person other than an employee of the applicant. If it has, explain the
circumstances under which disclosure occurred. (20 CCR 2505(a)(1)(F.))

9. At the signature line, include a certification stating: “I certify under penalty of perjury that the
information contained in this application for confidential designation is true, correct, and
complete to the best of my knowledge.” (20 CCR 2505(a)(1)(G.))

10. State whether the applicant is a company, firm, partnership, trust, corporation, or other
business entity, or an organization, or association and state that the person preparing the
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request is authorized to make the application and certification on behalf of the entity,
organization, or association. (20 CCR 2505(a)(1)(G.))
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Appendix J — Equipment Verification Email Template

EQUIPMENT VERIFICATION EMAIL TEMPLATE

Purpose:
Verification is required prior to payment for equipment reimbursement on equipment expenses where it
was determined that the price is over market value.

Instructions:
1. Incentive Recipient Sends E-Mail to Vendor, CC’ing the EnerglIZE Team at
infrastrutureincentives@tetratech.com.
2. Vendor responds to the questions on the email and submits responses to both Incentive
Recipient and the EnerglIZE Team.
3. The EnergllZE Team uploads the email into the IPC for record keeping.

EMAIL SUBJECT: [Application Number] - Equipment Purchase Price Verification

EMAIL TEXT:
Dear [name of vendor contact],

Can you please respond to the EnergllIZE Team (CC’d) by replying to this email to verify for the
EnerglIZE Program the pricing for the [product name] that will be purchased by [Incentive Recipient
name], per PO [vendor PO number] (attached), by responding to the questions below?

1. Was the equipment listed on the attached PO ordered by [Incentive Recipient name]? If yes,
what was the cost of the equipment?

2. Has [Incentive Recipient name] paid the invoice in full?
a. If yes, when was the invoice paid in full?

b. If no, please describe the payment plan for [Incentive Recipient name] to pay the invoice in
full.

3. Has the equipment been delivered and/or installed (if applicable)?
a. If yes, what was the date of delivery and/or installation (if applicable)?

Responses to the above questions are required by EnerglIZE for reimbursement from the program, for
project related expenses incurred by [Incentive Recipient name].

Thank you,

[Incentive Recipient representative email signature]
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Appendix K - Hydrogen Fueling Station Critical Milestones

Should an Applicant pursuing incentives be deemed eligible for participation in the Energy
Infrastructure Incentives for Zero-Emission (EnergllZE) Commercial Vehicles Project they must submit
proof of having completed the following critical milestones. EnerglIZE incentives will not be awarded for

a hydrogen fueling station unless the Applicant meets all critical milestones outlined below.

Critical Milestone Step 2: The Applicant (for station address submitted with the application) must hold
the following meetings:

1. Anin-person, telephone, or web-based pre-application meeting for permits to build and operate
each proposed hydrogen fueling station with the Authority Having Jurisdiction (AHJ) over the
project and entitlement process. The meeting should include but not be limited to discussion of
the purpose and design of the hydrogen fueling station(s), the entitlement and permit application
process, zoning requirements, aesthetics, AHJ’s California Environmental Quality Act (CEQA)
process, and project timeline. The meeting may be, for example, a scheduled presentation given
by the Applicant to AHJ or an unscheduled discussion with AHJ staff.

2. Anin-person, telephone, or web-based pre-application meeting, at the same time or separately
from the meeting with AHJ regarding permits, and with a representative of the Office of the Fire
Marshal, or other similar fire control office, in AHJ. The meeting should include but not be limited
to discussion about how to obtain compliance with local fire code requirements and National
Fire Protection Association (NFPA) 2 and NFPA 55 requirements.

The Applicant must provide to the EnerglIZE staff proof of having met this critical milestone by
submitting notes from each meeting, including date, time, location, names and titles of meeting
participants; a summary of the topics discussed; and any open issues and next steps. EnergllIZE staff
will determine whether the documentation submitted by the Applicant is sufficient to show that this

critical milestone has been met.

Critical Milestone Step 3: The Applicant (for station address submitted with the application) must hold
the following meetings:
1. For stations that will be serviced by a utility, the Applicant must meet with representatives of the

utility company that will serve each proposed station to arrange the utility connection.
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2. The Applicant must meet with representatives of the hydrogen fuel supplier that will serve the
station to arrange the supply chain and hydrogen delivery.

The Applicant must provide proof to EnerglIZE staff of having met this critical milestone by submitting
meeting notes, including date, time, location, names, and titles of meeting participants; a summary of
the topics discussed; and any open issues and next steps. EnergllIZE staff will determine whether the
documentation submitted by the Applicant is sufficient to show that this critical milestone has been
met.
Hydrogen fueling stations must comply with all the required codes and standards listed in the Hydrogen

Project Attestation of Codes and Standards form.

The California Air Resources Board has started investigating if a regulatory-required station
evaluation/verification process, which could include a fee payment, is needed. The ability for a third

party to perform this evaluation is one of the topics being researched.
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